
Maintenance Dredging, Cape Henry Channel and York Split Channel, Chesapeake VIrginia

This is an UNRESTRICTED PROCUREMENT.

POC
Susan Hurst
757-441-7747   757-441-7183
susan.i.hurst@usace.army.mil

X

SUSAN I HURST (757) 441-7747

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED

13-Jul-2001

(RFP)

(IFB)

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

(If Other Than Item 7)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

6. PROJECT NO.

8. ADDRESS OFFER TO

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______21 calendar days and complete it within ________300 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________FAR 52.211-10

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________1 copies to perform the work required are due at the place specified in Item 8 by ___________  
local time ______________8/14/01 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.

shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is notrequired.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______120 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

DACW65-01-B-0011

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO.

7. ISSUED BY CODE

TEL: FAX: TEL:

CONTRACTING OFFICE (CA/CW)
US ARMY ENGR DIST NORFOLK ATTN:  
CENAO-CT 803 FRONT STREET
NORFOLK VA  23510-1096

DACW65

(757) 441-7183(757) 441-7744

PAGE OF PAGES

1 OF 31

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

14:00:00 (hour)
Sealed envelopes containing offers 

FAX:



See Item 14

document and return _______ copies to issuing office.)

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Must be fully completed by offeror)

15. TELEPHONE NO.

16. REMITTANCE ADDRESS

20B. SIGNATURE

Contractor agrees

31A. NAME OF CONTRACTING OFFICER

30C. DATE 31B. UNITED STATES OF AMERICA

BY

(REV. 4-85)STANDARD FORM 1442 BACK

(Type or print)
30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN

30B. SIGNATURE

NSN 7540-01-155-3212

to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in this

contract.  The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,

representations, certifications, and specifications or incorporated by refer-

ence in or attached to this contract.

28. NEGOTIATED AGREEMENT (Contractor is required to sign this

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

OFFER 

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.

the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

SEE SCHEDULE
22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Include area code)

(Include only if different than Item 14)

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE

29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award. No further contractual document is

necessary.

(Type or print)

31C. AWARD DATE

27. PAYMENT WILL BE MADE BY26. ADMINISTERED BY
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SECTION 00010 Solicitation Contract Form

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0001 1.00 Lump Sum

Mobilization and Demobilization
FFP - Mobilization and Demobilization
PURCHASE REQUEST NUMBER W81W3G11938795

NET AMT

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0002 1,350,000.00 Cubic

Yard
Dredging Cape Henry Channel
FFP - Dredging Cape Henry Channel to a required depth of 51 feet with 1 foot
of allowable overdepth including all associated work as indicated and specified.
PURCHASE REQUEST NUMBER W81W3G11938795

NET AMT
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0003 1,313,000.00 Cubic

Yard
Dredging York Spit Channel
FFP - Dredging York Spit Channel to a required depth of 50 feet with 1 foot
allowable overdepth, complete, including all associated work as indicated and
specified.
PURCHASE REQUEST NUMBER W81W3G11938795

NET AMT

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0004 784,000.00 Cubic

Yard
Option #1  Cape Henry Channel
FFP - Dredging Cape Henry Cannel to a required depth of 52 feet with a 1 foot
of allowable overdepth, complete, including all associated work as specified and
indicated.
PURCHASE REQUEST NUMBER W81W3G11938795

NET AMT
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0005 807,000.00 Cubic

Yard
Option #2  Cape Henry Channel
FFP - Dredging Cape Henry Channel to a required depth of 53 feet with 1 foot
allowable overdepth, complete, including all associated work as indicated and
specified
PURCHASE REQUEST NUMBER W81W3G11938795

NET AMT

TOTAL CLINS 0001-0005 estimated ________________
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SECTION 00100 Bidding Schedule/Instructions to Bidders

CLAUSES INCORPORATED BY REFERENCE:

52.204-6 Data Universal Numbering System (DUNS) Number JUN 1999
52.214-1 Solicitation Definitions--Sealed Bidding JUL 1987
52.214-3 Amendments To Invitations For Bids DEC 1989
52.214-4 False Statements In Bids APR 1984
52.214-5 Submission Of Bids MAR 1997
52.214-6 Explanation To Prospective Bidders APR 1984
52.214-7 Late Submissions, Modifications, and Withdrawals of Bids NOV 1999
52.214-12 Preparation Of Bids APR 1984
52.214-18 Preparation of Bids-Construction APR 1984
52.214-19 Contract Award-Sealed Bidding-Construction AUG 1996
52.214-34 Submission Of Offers In The English Language APR 1991
52.214-35 Submission Of Offers In U.S. Currency APR 1991
52.214-5000 Apparent Clerical Mistakes APR 2000
52.225-10 Notice of Buy American Act/Balance of Payments Program

Requirement--Construction Materials
FEB 2000

52.232-38 Submission of Electronic Funds Transfer Information with Offer MAY 1999

CLAUSES INCORPORATED BY FULL TEXT

52.233-2     SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from  US
Army Corps of Engineers, Norfolk District (CENAO-SS-C), 703 Front Street, Norfolk  VA  23510.

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

(End of provision)

52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters
are urged and expected to inspect the site where the work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting:
Name:               Samuel McGee
Address:            803 Front St

Norfolk  VA  23510
Telephone: 757-441-7136

52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)
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This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a
solicitation provision may be accessed electronically at this/these address(es):

http://www.arnet.gov/far/

E4LC CONSTR 02 AWARD TO RESPONSIBLE OFFEROR

Responsibility will be determined, prior to award, by the Contracting Officer, either by performing a pre-award
survey or conclusions based on a previous pre-award survey and/or any performance data available.  A pre-award
survey will be performed and the offeror will be required to show that he has the necessary capital, experience, and
owns or can procure the necessary plant or other resources to commence the work at the time prescribed in the
specifications and thereafter to prosecute and complete the work safely and satisfactorily within the time specified.
E4LC CONSTR 03 AMOUNT OF BID OR OFER GUARANTEE

Bid or offer guarantee in a penal sum of 20 percent of the bid price or
$3,000,000, whichever is the lesser, will be required if the bid or offer price is in excess of $25,000.  If the guarantee
is submitted in the form of a bid bond, Standard Form 24 will be used and the bond penalty may be expressed in
terms of a percentage of the bid or offer price or may be expressed in dollars and cents.

E4LC CONSTR 04 EVIDENCE OF AUTHORITY TO SIGN OFFERS

Evidence of the authority of individuals signing offers to submit firm
offers on behalf of the offeror is required except where the offer is
signed, and shows that it is so signed, by:  the President,
Vice-President, or Secretary of an incorporated offeror;  a partner in
the case of a partnership;  or the owner in the case of a sole
proprietorship.  Failure to submit with the offer satisfactory
evidence of the authority of all other persons may be cause for
rejection of the offer as invalid or nonresponsive.

E4LC CONSTR 05 PREAWARD SAFETY CONFERENCE

a.  Where an apparent low bidder, in performance of contracts during the previous three-year period, incurred one or
more accidents, or where,in the opinion of the Contracting Officer, there is any question regarding this compliance
with any safety or accident prevention requirement, such bidder, on request of the Contracting Officer prior to any
award under this solicitation, shall attend a conference with representatives of the Contracting Officer to discus any
such accidents or non-compliance, the reason for their occurrence, and measures which will be taken to preclude any
recurrence thereof.
    
b.  Information elicited at this conference will be used by the Contracting Officer, in conjunction with other
information obtained in a preaward survey, in determining the bidder's responsibility.

c.  The items discussed, the preventive measures considered, and any conclusions reached in this conference shall be
recorded in minutes of the meeting, which shall be authenticated by the signatures of representatives of the bidder
and the Contracting Officer, and any procedures noted therein as agreed upon shall become an obligation of the
bidder, along with all other safety and accident prevention requirements of the contract, if award is made to him.

E4LC CONSTR 06 INSPECTION OF THE SITE
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Prospective bidders are invited to visit the site of the work in order to acquaint themselves as to site conditions and
other problems incident to the prosecution of the work.  Arrangements for inspection of the site shall be made
through the Office the the Area Engineer identified in the clause 52.236.27, entitled "SITE VISIT
(CONSTRUCTION)."

E4LC CONSTR 07 SUBCONTRACTING PLAN

If the offeror is a large business and the offer amount exceeds
$1,000,000.00, he shall submit a subcontracting plan within three (3)
working days of being notified (either verbally or in writing) that he is
the apparent low bidder or is otherwise in line for award.  The
subcontracting plan shall be reviewed and approved by the Contracting
Officer prior to award.

E4LC CONSTR 08 MAGNITUDE OF CONSTRUCTION PROJECT

           The estimated contract price of the work for this project is
between $_____1,000,000______________ and $____5,000,000_________________.
E4LC CONSTR 09 BASIS OF AWARD

All blanks must be filled in by the bidder.  A single award will be made
to the lowest responsible, responsive bidder on the basis of the
total price bid.  Prior to making an award, a pre-award survey will be
made and the low bidder will be required to show that he has the
necessary capital, experience, and owns or can procure the necessary
plant to commence the work at the time prescribed in the specifications
and thereafter to prosecute and complete the work safely and
satisfactorily within the time specified.

E4LC CONSTR 10 UNBALANCED OFFERS

Any offer which is materially unbalanced as to prices for the Base
Items and the Optional Items may be rejected as non-responsive or
otherwise not considered for award.

An unbalanced offer is one which is based on prices significantly
less than cost for some work and prices which are significantly
overstated for other work.

E4LC CONSTR 23 INCURRING COSTS

The Government is not liable for any costs incurred by the offeror submitting an offer in response to this solicitation.
E4LC CONSTR 24 AWARD TO RESPONSIBLE OFFEROR

Responsibility will be determined, prior to award, by the Contracting Officer, either by performing a pre-award
survey or conclusions based on a previous pre-award survey and/or any performance data available.  A pre-award
survey will be performed and the offeror will be required to show that he has the necessary capital, experience, and
owns or can procure the necessary plant or other resources to commence the work at the time prescribed in the
specifications and thereafter to prosecute and complete the work safely and satisfactorily within the time specified.
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SECTION 00600 Representations & Certifications

CLAUSES INCORPORATED BY FULL TEXT

52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)

(a) The offeror certifies that --

(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other offeror or competitor relating to (i) those prices, (ii)
the intention to submit an offer, or (iii) the methods of factors used to calculate the prices offered:

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to
any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the
case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit
an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal,
and that the signatory has not participated and will not participate in any action contradictory to subparagraphs (a)(1)
through (a)(3) above; or

(2) (i) Has been authorized, in writing, to act as an agent for the following principals in certifying that those
principals have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3)
above   ______________________________________________________ (insert full name of person(s) in the
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her
position in the offeror's organization);

(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(a)(1) through (a)(3) above.

(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its offer a signed
statement setting forth in detail the circumstances of the disclosure.

(End of clause)

52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN
FEDERAL TRANSACTIONS (APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence
Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of
this Certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after
December 23, 1989,--
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(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a member of Congress on his or her behalf in connection with the awarding of any Federal contract, the
making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and
the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or cooperative
agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member
of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly.

(c)  Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed
by section 1352, title 31, United States Code.  Any person who makes an expenditure prohibited under this
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such
failure.

(End of provision)

52.204-3      TAXPAYER IDENTIFICATION (OCT 1998)

(a) Definitions.

Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.

Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A,
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror
to furnish the information may result in a 31 percent reduction of payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to
verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

___  TIN:.--------------------------------------------------------

___  TIN has been applied for.

___  TIN is not required because:
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___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively
connected with the conduct of a trade or business in the United States and does not have an office or place of
business or a fiscal paying agent in the United States;

___  Offeror is an agency or instrumentality of a foreign government;

___  Offeror is an agency or instrumentality of the Federal Government.

(e) Type of organization.

___  Sole proprietorship;

___  Partnership;

___  Corporate entity (not tax-exempt);

___  Corporate entity (tax-exempt);

___  Government entity (Federal, State, or local);

___  Foreign government;

___  International organization per 26 CFR 1.6049-4;

___  Other--------------------------------------------------------

(f) Common parent.

___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.

___  Name and TIN of common parent:

Name-------------------------------------------------------------------

TIN--------------------------------------------------------------------

(End of provision)

52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND
OTHER RESPONSIBILITY MATTERS (APR 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--

(i) The Offeror and/or any of its Principals--

(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award
of contracts by any Federal agency;

(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and



DACW65-01-B-0011

Page 13 of 31

(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(D) of this provision.

(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(D) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(E) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of a subsidiary, division, or business segment, and similar positions).

THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE
UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION
MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED
STATES CODE.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of
an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification,
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract
resulting from this solicitation for default.

(End of provision)

52.219-1      SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2001)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 23499 (insert
NAICS code).

(2) The small business size standard is $27,500,000 (insert size standard).

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.
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(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged business
concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned
small business concern.

(c) Definitions.  As used in this provision--

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled
veterans; and

(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern," means a small business concern --

(1) That is at least 51 percent owned by one or more women; or in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.
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(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be
furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-1     SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2001) ALTERNATE I (OCT 2000) &
ALTERNATE II (OCT 2000)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 23499 (insert
NAICS code).

(2) The small business size standard is $27,500,00.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged business
concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned
small business concern.

(6) (Complete only  if offeror represented itself as small business concern in paragraph (b)(1) of this provision). The
offeror represents, as part of its offer, that--

(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR Part 126; and

(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR Part 126, and the representation
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are
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participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business
concern or concerns that are participating in the joint venture: ____________.) Each HUBZone small business
concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation.

(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall
check the category in which its ownership falls:

(  ) Black American.

(  ) Hispanic American.

(  ) Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

(  ) Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei,
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the
Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the
Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu,
or Nauru).

(  ) Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri Lanka,
Bhutan, the Maldives Islands, or Nepal).

(c) Definitions.  As used in this provision--

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled
veterans; and

(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

Small business concern means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

Women-owned small business concern means a small business concern --

(1) That is at least 51 percent owned by one or more women; in the case of any publicly owned business, at least 51
percent of the stock of which is owned by one or more women; and
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(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be
furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-2       EQUAL LOW BIDS.  (OCT 1995)

(a) This provision applies to small business concerns only.

(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case of tie bids.  If
the bidder wishes to be considered for this priority, the bidder must identify, in the following space, the LSA in
which the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier
subcontractors) amount to more than 50 percent of the contract price.

_______________________________________________________________________________________
_______________________________________________________________________________________

(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder
from receiving priority consideration.  If the bidder is awarded a contract as a result of receiving priority
consideration under this provision and would not have otherwise received award, the bidder shall perform the
contract or cause the contract to be performed in accordance with the obligations of an LSA concern.

52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)

The offeror represents that --

(a) [  ] It has, [  ] has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of
this solicitation;

(b) [  ] It has, [  ] has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)

52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)
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(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by Executive
Order 12969, August 8, 1995.

(b) By signing this offer, the offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42
U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of
PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R
filing and reporting requirements because each such facility is exempt for at least one of the following reasons:
(Check each block that is applicable.)

[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed under section 313(c) of
EPCRA, 42 U.S.C. 11023(c);

[ ] (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 42
U.S.C. 11023(b)(1)(A);

[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate
certification form has been filed with EPA);

[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or

[ ] (v) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth
of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any
other territory or possession over which the United States has jurisdiction.

252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions."

As used in this provision --

(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly
provided support for such acts of international terrorism.  As of the date of this provision, terrorist countries include:
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means --

(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  Beneficial interest
includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," or some
other method of holding securities that does not disclose the beneficial owner;
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(ii) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other
tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the government
of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, the firm that
owns the subsidiary, unless a waiver is granted by the Secretary of Defense.

(c) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a subsidiary, it shall also disclose
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.
The disclosure shall include --

(1) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)

252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract
resulting from this solicitation.

____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)

E4LC CONSTR 01 CORPORATE CERTIFICATE

Note:  Contractor, if a corporation, should cause the following certificate to be executed under its corporate seal,
provided that the same officer shall not execute both the contract and the certificate.

CERTIFICATE
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I, __________________________________________, certify that I am _______________________ of the

corporation named as Contractor herein, that _________________________________, was then the

________________________ of said corporation; that said contract was duly signed for and in behalf of said

corporation of authority of its governing body, and is within the scope of its corporate powers.

                    _______________________________
                         (Name of Corporation)

                    
_______________________________

                             (Signature)

(Corporate Seal)
E4LC CONSTR 18 COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING

(a) The Offeror is requested to enter its CAGE code in the space provided below.  The CAGE code entered must be
for that name and address.

(b) If the Offeror does not have a CAGE code, it may ask the Contracting
Officer to request one in accordance with the provisions of DFARS 52.204-7001 in the section of this solicitation
entitled "Instructions to Bidders."

(c) Do not delay submission of the offer pending receipt of a CAGE code.
        CAGE Code: __ __ __ __ __
        (  )  UNKNOWN

E4LC CONSTR 26 SMALL BUSINESS STANDARD FOR DREDGING

(a) FAR 52.219-1, SMALL BUSINESS PROGRAM REPRESENTATION, provides
the SIC Code and small business size standard for dredging.

(b)  Additionally, to be considered small, a firm must perform
at least 40% of the yardage with its own dredging equipment or
equipment owned by another small dredging firm.
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SECTION 00700 Contract Clauses

CLAUSES INCORPORATED BY REFERENCE:

52.202-1 Alt I Definitions (May 2001) --Alternate I MAY 2001
52.203-3 Gratuities APR 1984
52.203-5 Covenant Against Contingent Fees APR 1984
52.203-7 Anti-Kickback Procedures JUL 1995
52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or

Improper Activity
JAN 1997

52.203-10 Price Or Fee Adjustment For Illegal Or Improper Activity JAN 1997
52.203-12 Limitation On Payments To Influence Certain Federal Transactions JUN 1997
52.204-4 Printed or Copied Double-Sided on Recycled Paper AUG 2000
52.209-6 Protecting the Government's Interest When Subcontracting With

Contractors Debarred, Suspended, or Proposed for Debarment
JUL 1995

52.211-13 Time Extensions SEP 2000
52.211-18 Variation in Estimated Quantity APR 1984
52.214-26 Audit and Records--Sealed Bidding OCT 1997
52.214-27 Price Reduction for Defective Cost or Pricing Data - Modifications

- Sealed Bidding
OCT 1997

52.214-28 Subcontracting Cost Or Pricing Data--Modifications--Sealed
Bidding

OCT 1997

52.214-29 Order Of Precedence--Sealed Bidding JAN 1986
52.219-8 Utilization of Small Business Concerns OCT 2000
52.219-9 Small Business Subcontracting Plan OCT 2000
52.219-14 Limitations On Subcontracting DEC 1996
52.219-16  Liquidated Damages-Subcontracting Plan JAN 1999
52.222-3 Convict Labor AUG 1996
52.222-4 Contract Work Hours and Safety Standards Act - Overtime

Compensation
SEP 2000

52.222-6 Davis Bacon Act FEB 1995
52.222-7 Withholding of Funds FEB 1988
52.222-8 Payrolls and Basic Records FEB 1988
52.222-9 Apprentices and Trainees FEB 1988
52.222-10 Compliance with Copeland Act Requirements FEB 1988
52.222-11 Subcontracts (Labor Standards) FEB 1988
52.222-12 Contract Termination-Debarment FEB 1988
52.222-13 Compliance with Davis-Bacon and Related Act Regulations. FEB 1988
52.222-14 Disputes Concerning Labor Standards FEB 1988
52.222-15 Certification of Eligibility FEB 1988
52.222-21 Prohibition Of Segregated Facilities FEB 1999
52.222-26 Equal Opportunity FEB 1999
52.222-26 Alt I Equal Opportunity (Feb 1999)  - Alternate I FEB 1999
52.222-35 Affirmative Action For Disabled Veterans And Veterans of the

Vietnam Era
APR 1998

52.222-36 Affirmative Action For Workers With Disabilities JUN 1998
52.222-37 Employment Reports On Disabled Veterans And Veterans Of The

Vietnam Era
JAN 1999

52.223-5 Pollution Prevention and Right-to-Know Information APR 1998
52.223-6 Drug Free Workplace MAY 2001
52.223-14 Toxic Chemical Release Reporting OCT 2000
52.225-9 Buy American Act--Balance of Payments Program--Construction FEB 2000
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Materials
52.225-13 Restrictions on Certain Foreign Purchases JUL 2000
52.226-1 Utilization Of Indian Organizations And Indian-Owned Economic

Enterprises
JUN 2000

52.227-1 Authorization and Consent JUL 1995
52.227-2 Notice And Assistance Regarding Patent And Copyright

Infringement
AUG 1996

52.227-4 Patent Indemnity-Construction Contracts APR 1984
52.228-5 Insurance - Work On A Government Installation JAN 1997
52.228-12 Prospective Subcontractor Requests for Bonds OCT 1995
52.228-14  Irrevocable Letter of Credit DEC 1999
52.228-15 Performance and Payment Bonds--Construction JUL 2000
52.229-3 Federal, State And Local Taxes JAN 1991
52.229-5 Taxes--Contracts Performed In U S Possessions Or Puerto Rico APR 1984
52.232-5 Payments under Fixed-Price Construction Contracts MAY 1997
52.232-17 Interest JUN 1996
52.232-23 Alt I Assignment of Claims (Jan 1986) -  Alternate I APR 1984
52.232-27 Prompt Payment for Construction Contracts MAY 2001
52.232-33 Payment by Electronic Funds Transfer--Central Contractor

Registration
MAY 1999

52.233-1 Disputes DEC 1998
52.233-3 Protest After Award AUG 1996
52.236-2 Differing Site Conditions APR 1984
52.236-3 Site Investigation and Conditions Affecting the Work APR 1984
52.236-5 Material and Workmanship APR 1984
52.236-6 Superintendence by the Contractor APR 1984
52.236-7 Permits and Responsibilities NOV 1991
52.236-8 Other Contracts APR 1984
52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities,

and Improvements
APR 1984

52.236-10 Operations and Storage Areas APR 1984
52.236-11 Use and Possession Prior to Completion APR 1984
52.236-12 Cleaning Up APR 1984
52.236-13 Accident Prevention NOV 1991
52.236-14 Availability and Use of Utility Services APR 1984
52.236-15 Schedules for Construction Contracts APR 1984
52.236-17 Layout of Work APR 1984
52.236-21 Specifications and Drawings for Construction FEB 1997
52.236-26 Preconstruction Conference FEB 1995
52.242-13 Bankruptcy JUL 1995
52.242-14 Suspension of Work APR 1984
52.243-4 Changes AUG 1987
52.244-6 Subcontracts for Commercial Items and Commercial Components MAY 2001
52.246-12 Inspection of Construction AUG 1996
52.246-21 Warranty of Construction MAR 1994
52.249-2 Termination For Convenience Of The Government (Fixed-Price) SEP 1996
52.249-2 Alt I Termination for Convenience of the Government (Fixed-Price) (Sep

1996)  - Alternate I
SEP 1996

52.249-10 Default (Fixed-Price Construction) APR 1984
52.252-2 Clauses Incorporated By Reference FEB 1998
52.253-1 Computer Generated Forms JAN 1991
252.201-7000 Contracting Officer's Representative DEC 1991
252.203-7001 Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies
MAR 1999

252.204-7003 Control Of Government Personnel Work Product APR 1992
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252.204-7004 Required Central Contractor Registration MAR 2000
252.205-7000 Provisions Of Information To Cooperative Agreement Holders DEC 1991
252.209-7000 Acquisition From Subcontractors Subject To On-Site Inspection

Under The Intermediate Range Nuclear Forces (INF) Treaty
NOV 1995

252.209-7003 Compliance With Veterans' Employment Reporting Requirements MAR 1998
252.209-7004 Subcontracting With Firms That Are Owned or Controlled By The

Government of a Terrorist Country
MAR 1998

252.223-7006 Prohibition On Storage And Disposal Of Toxic And Hazardous
Materials

APR 1993

252.225-7012 Preference For Certain Domestic Commodities AUG 2000
252.225-7031 Secondary Arab Boycott Of Israel JUN 1992
252.236-7000 Modification Proposals-Price Breakdown DEC 1991
252.243-7000 Engineering Change Proposals SEP 1999
252.243-7001 Pricing Of Contract Modifications DEC 1991
252.246-7000 Material Inspection And Receiving Report DEC 1991
252.247-7023 Transportation of Supplies by Sea MAR 2000
252.247-7024 Notification Of Transportation Of Supplies By Sea MAR 2000
252.248-7000 Preparation Of Value Engineering Change Proposal MAY 1994

CLAUSES INCORPORATED BY FULL TEXT

52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within 21 calendar days calendar days
after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the
entire work ready for use not later than .120 calendar days  The time stated for completion shall include final
cleanup of the premises.

 (End of clause)

52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of $400.00 for each calendar day of delay until the work is
completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination
clause.

(End of clause)

52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:

Goals for minority
participation for each trade

Goals for female
participation for each trade
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26.4% 6.9%

These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the
goals established for the geographical area where the work is actually performed. Goals are published periodically in
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract
Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts
to meet the goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with
the goals will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is  Virginia Beach
VA

252.236-7001     CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000)

(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications,
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen
by the Contracting Officer.

(b) The Contractor shall--

(1) Check all drawings furnished immediately upon receipt;

(2) Compare all drawings and verify the figures before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.
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(c) In general--

(1) Large-scale drawings shall govern small-scale drawings; and

(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall
perform such details as if fully and correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications and the contract drawings identified on the following index of
drawings:

   Title             File              Drawing No.        
Specifications per table of Contents
Drawings per cover sheet
(End of clause)

E4LC CONSTR 27 REQUIREMENT FOR "PAYMENT AND PERFORMANCE BONDS" OR
"PAYMENT BONDS ONLY"

If the resulting contract is awarded for an amount in excess of $100,000,
the contractor shall be required to provide both payment and performance
bonds in accordance with FAR 52.228-15, "Performance and Payment Bonds--
Construction."  FAR 52.228-15 applies only to those contracts awarded for
an amount in excess of $100,000.

If the resulting contract is awarded for an amount in excess of $25,000 but
no more than $100,000, the contractor shall not be required to provide a
performance bond.  The required payment bond shall be provided in
accordance with FAR 52.228-13, "Alternative Payment Protections."  FAR
52.228-13 applies only to those contracts awarded for an amount in excess
of $25,000 by no more than $100,000.

Neither payment nor performance bonds are required for contracts awarded
for an amount less than $25,000.
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SECTION 00800 Special Contract Requirements

CLAUSES INCORPORATED BY REFERENCE:

52.204-6 Data Universal Numbering System (DUNS) Number JUN 1999
52.217-5 Evaluation Of Options JUL 1990
52.228-12 Prospective Subcontractor Requests for Bonds OCT 1995
52.228-14  Irrevocable Letter of Credit DEC 1999
52.228-15 Performance and Payment Bonds--Construction JUL 2000

CLAUSES INCORPORATED BY FULL TEXT

The following age determination is applicable:

General Decision Number VA010026

   General Decision Number VA010026

   Superseded General Decision No. VA000026
   State: Virginia

   Construction Type:
   DREDGING

   County(ies):
   STATEWIDE

   DREDGING CONSTRUCTION PROJECTS (Excluding HOPPER DREDGING)

   Modification Number     Publication Date
               0             03/02/2001

  COUNTY(ies):
  STATEWIDE

   ENGI0025J  02/01/1998
                                       Rates           Fringes
  HYDRAULIC DREDGES 20" & OVER
   Leverman                             16.91           3.41+a
   Engineer                             16.09           3.41+a
   Derrick Operator                     14.97           3.41+a
   Electrician                          15.25           3.41+a
   Carpenter                            14.89           3.41+a
   Mate                                 13.91           3.36+a
   Welder                               14.35           3.36+a
   Spill Barge Operator                 14.56           3.36+a



DACW65-01-B-0011

Page 27 of 31

   Spider Barge Operator                14.56           3.36+a
   Tug Master                           13.74           3.41+a
   Tug Mate                             13.18           3.36+a
   Tug Deckhand                         10.26           3.31+a
   Steward                              11.27           3.31+a
   Oiler                                10.95           3.31+a
   Deckhand                             10.26           3.31+a
   Shoreman                             10.07           3.31+a
   Second Cook                          10.26           3.31+a
   Messman                              10.07           3.31+a

  CLAMSHELL DREDGES:
   Operator                             16.83           3.41+a
   Engineer                             15.26           3.41+a
   Welder                               14.14           3.36+a
   Mate                                 13.62           3.36+a
   Oiler                                10.95           3.31+a
   Deckhand                             10.26           3.31+a
   Launchman                            10.95           3.31+a
   Scowman                              10.40           3.31+a
   Handyman                             10.26           3.31+a

  TUGS TENDING CLAMSHELL
   DREDGES:
   Tug Master                           15.29           3.41+a
   Tug Mate                             13.44           3.41+a
   Engineer                             14.68           3.41+a
   Assistant Engineer                   13.27           3.41+a
   Deckhand                             10.12           3.31+a
   Cook                                 10.40           3.31+a

  STEWARD DEPARTMENT ON
   CLAMSHELL DREDGES:
   Cook                                 10.01           3.31+a
   Mess Cook                             9.42           3.31+a
   Messman & Janitor                     9.28           3.31+a

  FOOTNOTE:

   a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence
    Day, Good Friday, Labor Day, Thanksgiving Day, Christmas
    Day.  Plus Vacation contribution of 7% of straight time pay
    for all hours worked.
  ----------------------------------------------------------------

   SUVA2041A  11/01/1994
                                       Rates           Fringes
  HYDRAULIC DREDGES UNDER 20":
   Leverman                             14.53           2.96+a
   Engineer                             14.18           2.96+a
   Derrick Operator                     13.20           2.96+a
   Electrician                          13.45           2.96+a
   Carpenter                            13.14           2.96+a
   Mate                                 12.39           2.96+a
   Welder                               12.78           2.96+a
   Spill Barge Operator                 12.97           2.96+a
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   Spider Barge Operator                12.97           2.96+a
   Tug Master                           12.29           2.96+a
   Tug Mate                             11.76           2.96+a
   Steward                              10.42           2.96+a
   Oiler                                10.12           2.96+a
   Deckhand                              9.50           2.96+a
   Tug Deckhand                          9.50           2.96+a
   Shoreman                              9.32           2.96+a
   Second Cook                           9.50           2.96+a
   Messman                               9.32           2.96+a
   Rodman                                9.50           2.96+a
   Handyman                              9.50           2.96+a
   Night Cook                            9.50           2.96+a
   Janitor/Porter                        9.50           2.96+a

  DIPPER DREDGES:
   Operator                             14.59           2.96+a
   Engineer                             14.04           2.96+a
   Welder                               12.78           2.96+a
   Mate                                 12.39           2.96+a
   Oiler                                10.12           2.96+a
   Deckhand                              9.50           2.96+a
   Launchman                            10.12           2.96+a
   Scowman                               9.63           2.96+a
   Rodman                                9.50           2.96+a
   Handyman                              9.50           2.96+a

  TUGS:
   (Tending Dipper Dredges)
   Tug Master                           13.16           2.96+a
   Engineer                             12.96           2.96+a
   Tug Mate                             11.87           2.96+a
   Assistant Engineer                   11.75           2.96+a
   Deckhand                              9.37           2.96+a
   Cook                                  9.63           2.96+a

  STEWARD DEPARTMENT:

   (On Dipper Dredges)
   Cook                                  9.27           2.96+a
   Mess Cook                             8.74           2.96+a
   Messman and Janitor                   8.61           2.96+a

  DRILL BOATS:
   Engineer                             14.18           2.96+a
   Blaster                              13.69           2.96+a
   Driller                              13.69           2.96+a

   FOOTNOTES APPLICABLE TO ALL ABOVE CRAFTS:

  a. PAID HOLIDAYS AND VACATION:
    New Year's Day, Memorial Day, Independence Day,
    Good Friday, Labor Day, Thanksgiving Day, and Christmas
    Day; plus vacation contribution of 7% of straight time
    pay for all hours worked.
  ----------------------------------------------------------------
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  Unlisted classifications needed for work not included within
  the scope of the classifications listed may be added after
  award only as provided in the labor standards contract clauses
  (29 CFR 5.5(a)(1)(v)).
  ----------------------------------------------------------------
  In the listing above, the "SU" designation means that rates
  listed under that identifier do not reflect collectively
  bargained wage and fringe benefit rates.  Other designations
  indicate unions whose rates have been determined to be
  prevailing.

        WAGE DETERMINATION APPEALS PROCESS

  1.) Has there been an initial decision in the matter?  This can
   be:

  * an existing published wage determination
  * a survey underlying a wage determination
  * a Wage and Hour Division letter setting forth a
    position on a wage determination matter
  * a conformance (additional classification and rate)
    ruling

  On survey related matters, initial contact, including requests
  for summaries of surveys, should be with the Wage and Hour
  Regional Office for the area in which the survey was conducted
  because those Regional Offices have responsibility for the
  Davis-Bacon survey program.  If the response from this initial
  contact is not satisfactory, then the process described in 2.)
  and 3.) should be followed.

  With regard to any other matter not yet ripe for the formal
  process described here, initial contact should be with the Branch
  of Construction Wage Determinations.  Write to:

       Branch of Construction Wage Determinations
       Wage and Hour Division
       U. S. Department of Labor
       200 Constitution Avenue, N. W.
       Washington, D. C.  20210

  2.) If the answer to the question in 1.) is yes, then an
  interested party (those affected by the action) can request
  review and reconsideration from the Wage and Hour Administrator
  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210

  The request should be accompanied by a full statement of the
  interested party's position and by any information (wage payment
  data, project description, area practice material, etc.) that the
  requestor considers relevant to the issue.
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  3.) If the decision of the Administrator is not favorable, an
  interested party may appeal directly to the Administrative Review
  Board (formerly the Wage Appeals Board). Write to:

            Administrative Review Board
            U. S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210

  4.) All decisions by the Administrative Review Board are final.
              END OF GENERAL DECISION

E4LC CONSTR 11 DEPARTMENT OF LABOR WAGE DECISION (CONSTRUCTION)

Any contract awarded as a result of this solicitation will be
subject to the U.S. Department of Labor Wage Decision(s) provided
following Section 00800, identified as ___VA010026____________________.

E4LC CONSTR 12 REQUIRED INSURANCE

The contractor shall procure and maintain during the entire period of
performance under this contract, the following minimum insurance:

TYPE                                  AMOUNT
Workers Compensation                  As required by State law
Employer's Liability                       $100,000 per person
General Liability                             $500,000 per occurrence
Motor Vehicle Liability
(for each motor vehicle):
         Bodily injury or death             $200,000 per person
                                            $500,000 per occurrence
         Property damage                     $20,000 per occurrence

Prior to commencement of work hereunder, the contractor shall furnish to
the Contracting Officer a certificate or written statement of the above
required insurance.  The policies evidencing required insurance shall
contain an endorsement to the effect that cancellation or any material
change in the policies adversely affecting the interests of the Government
in such insurance shall not be effective for such period as may be
prescribed by the laws of the State in which this contract is to be
performed and in no event less than 30 days after written notice thereof to
the Contracting Officer.

E4LC CONSTR 13 PERFORMANCE OF WORK BY CONTRACTOR

Offeror's attention is directed to FAR 52.236-1, "Performance of Work by
Contractor."  Contractor is required to furnish a description of the work which will be performed by his own
organization, (e.g., earthwork, paving, etc.), the percentage of the total work this represents, and the
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estimated cost thereof.  Such description of work to be performed by the contractor's own organization shall be
provided to the Contracting Officer within 10 days of contract award.

E4LC CONSTR 14 PERFORMANCE EVALUATION OF CONTRACTOR

As a minimum, the Contractor's performance will be evaluated upon
final acceptance of the work.  However, interim evaluations may
be prepared at any time during contract performance when
determined to be in the best interest of the Government.
The format for the evaluation will be DD Form 2626, and the
Contractor will be rated either "Outstanding," "Satisfactory," or
"Unsatisfactory" in the areas of Contractor Quality Control,
Timely Performance, Effectiveness of Management, Compliance with
Labor Standards, and Compliance with Safety Standards.  The
Contractor will be advised on any unsatisfactory rating, either
in an individual element or in the overall rating, prior to
completing the evaluation; all contractor comments will be made a
part of the official record.  In compliance with DOD FAR
Supplement 236.201, Performance Evaluation Reports will be
available to all DOD Contracting Offices for their future use in
determining contractor responsibility.

E4LC CONSTR 16 ACCIDENT PREVENTION PLAN

In accordance with the clause entitled "Accident Prevention," the
contractor will not be allowed to commence work on the job site until an
acceptable accident prevention plan has been submitted.  The contractor
will receive official notification of the acceptance of his accident
prevention plan.
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 SECTION 01005 
 
 SPECIAL WORK REQUIREMENTS AND RESTRICTIONS 
 
 6/01 
 
PART 1  GENERAL 
 
1.1  SPECIAL WORK REQUIREMENTS   
 
The work consists of dredging Cape Henry Channel and York Spit 
Channel to the depths indicated for each respective dredging 
location. The Contractor shall perform the scheduled work with 
a hopper dredge and place the dredged material in the 
Government-furnished overboard placement site for each 
respective dredging location as indicated.  All dredging, 
transport and placement of dredged material under this 
contract shall be in compliance with all laws and regulations 
governing the work, including the conditions set forth in the 
National Marine Fisheries Service Biological Opinion and 
Incidental Take Statement that is included as a part of 
SECTION 01355. The Contractor is advised that any deviations 
from the construction methods and procedures indicated by the 
plans and specifications that are not prior approved in 
writing by the Contracting Officer, and any non-compliance 
with laws and regulations governing the work or violation of 
the conditions stated in the Biological Opinion and Incidental 
Take Statement, shall be cause for the Contracting Officer 
issuing a stop work order. Any stop work orders issued for 
these causes will not be subject to time extensions or cost 
recovery by the Contractor. Any non-compliance with or 
violation of the conditions stated herein may result in 
criminal and civil penalties against the Contractor. 
 
1.1.1  Order of Work and Acceptance Sections 
 
The Contractor shall commence dredging in the Cape Henry 
Channel and complete all required dredging prior to commencing 
dredging in the York Spit Channel.  The Contractor shall 
designate and submit for approval as a part of his Work Plan 
the Contractor’s Designated Acceptance Sections indicating the 
order and timeliness in which each respective Channel dredging 
area is to be completed. The Contractor shall designate 
suitable acceptance sections based on the type and number of 
dredging plant to be used on this work. The Contractor 
designated acceptance sections shall not exceed four 
acceptance sections for Cape Henry Channel or York Spit 
Channel and must be full width contiguous areas identified by 
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station numbers. The Contractor shall accomplish the complete 
dredging of each Contractor designated acceptance section in 
accordance with SECTION 01440 and the approved Designated 
Acceptance Section Plan. If the Contractor elects to employ 
more than one hopper dredge, concurrent dredging in both 
channels may be allowed subject to the approval of the 
Contractor’s Progress Schedule.  In the event that concurrent 
dredging is conducted and the dredge performing work in the 
Cape Henry Channel is unable to work, the Contractor shall 
assign the working dredge to Cape Henry Channel until such 
time as both dredges are again working or the Cape Henry 
Channel work is completed. 
 
1.1.2  Security and Public Safety of Work Areas 
 
The Government will not undertake to exclude the public or 
restrict public access to the work sites during the work.  The 
Contractor shall fully comply with the provisions of OSHA safe 
working practices and the Safety and Accident Prevention 
requirements of these specifications. Unless directed 
otherwise, the Contractor may perform the scheduled work 24 
hours a day, 7 days a week.  
 
1.1.3 Noise Control and Abatement 
 
The Contractor shall employ the use of properly installed and 
maintained mufflers, silencers, and manufacturer's recommended 
sound suppressors on all plant, machinery, and equipment used 
on this work.  The use of sound signals such as whistles, 
horns, or bells shall not be used if two-way radio 
communication can accomplish the required function. The 
Contractor shall not use sound signals, with the exception of 
those signals required for vessel operations by the U.S. Coast 
Guard, during the time between sunset and sunrise.  
 
1.1.4 Cooperation with other Contractors 
 
During the period of this contract, other contracts may be in 
force for the construction of other features of work on or 
adjacent to the site of work being accomplished under this 
contract.  The Contractor shall arrange his plant, and shall 
schedule and perform this work, so as to effectively cooperate 
with all other contractors and Government agencies. 
 
1.1.5 Coordination Between Contractors 
 
It shall be the responsibility of the Contractor on this 
contract to be fully informed of the extent of the limits of 
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work to be performed by other contractors.  Should there be 
any conflict between these limits, the Contractor shall 
immediately notify the Contracting Officer of the conflict, 
and the Contracting Officer's decision shall be final. 
 
 
1.2  CONTINUITY OF WORK 
 
Payment will not be made for work done in any area designated 
by the Contracting Officer until the full depth required under 
the contract is secured in the whole of such areas, nor will 
payment be made for excavation in any area not adjacent to and 
in prolongation of areas where full depth has been secured 
except by decision of the Contracting Officer.  Should any 
such nonadjacent area be excavated to full depth during the 
operations carried on under the contract, payment for all work 
therein may be deferred until the required depth has been made 
in the area intervening.  The Contractor may be required to 
suspend dredging at any time when for any reason the gages or 
ranges cannot be seen or properly followed. 
 
1.3  PHYSICAL DATA 
 
1.3.1 Physical Conditions Information 
 
The physical conditions indicated on the drawings and in the 
specifications are the result of site investigations and 
surveys. Information and data furnished or referred to below 
is furnished for the Contractor's information; however, it 
shall be expressly understood that the Government will not be 
responsible for any interpretation or conclusion drawn from 
this information or data by the Contractor. 
 
1.3.2  Weather Conditions Information 
 
Complete weather forecasts, records and reports may be 
obtained from the National Weather Service in Wakefield, 
Virginia, telephone (757) 899-4200, Menu selection service or 
operator assisted as applicable.  The Contractor shall satisfy 
himself as to the hazards likely to arise from the weather 
conditions during the dredging period. 
 
1.3.3  Local Conditions 
 
The dredging and placement areas are exposed and high winds 
and seas may at times cause suspension of the work. The mean 
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range of tide is 2.61-feet at the Chesapeake Bay Bridge - 
Tunnel Fishing Pier and 2.68 feet at Kiptopeake, Virginia, 
with greater ranges during storm events. 
 
1.3.3.1  Additional Information for Local Conditions 
 
The Contractor shall consult the following publications for 
additional information on local conditions: 
 

a.  United States Coast Pilot 3, Atlantic Coast, Sandy 
Hook to Cape Henry, published annually by the National Ocean 
Service. 
 

b.  Tide Tables, High and Low Water Predictions, East 
Coast of North and South America, published annually by the 
National Ocean Service. 
 

c.  Tide Current Tables, Atlantic Coast of North America, 
published annually by the National Ocean Service. 
 

d.  Local Notice to Mariners, published by the 5th U.S. 
Coast Guard District and the broadcast local notice to 
mariners. 
 
1.3.4  Condition of Dredging Area 
 
The drawings show the condition of each respective channel and 
placement area at the time of the most recent surveys. The 
condition of the dredging areas will be verified by a survey 
made immediately before dredging.  There are not any known 
cables, pipes, bridges, or tunnels that cross the area to be 
dredged.  The dredging area may contain other trash, debris, 
and small obstructions not shown on the drawings.  
 
1.3.5  Obstruction of Channel 
 
The Government will not undertake to keep the area of channels 
and overboard placement sites free from vessels or other 
obstructions, except to the extent of such regulations, if 
any, as may be prescribed by the Secretary of the Army, in 
accordance with the provisions of Section 7 of the River and 
Harbor Act, approved 3 August 1917.  The Contractor will be 
required to conduct the work in such manner as to obstruct 
navigation as little as possible, and in case the Contractor’s 
plant so obstructs the channel and placement site as to make 
difficult or endanger the passage of vessels, said plant shall 
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be promptly moved on the approach of any vessel to such an 
extent as may be necessary to afford a practicable passage.  
Upon the completion of the work, the Contractor shall promptly 
remove his plant, including ranges, buoys, piles, and other 
marks placed by him under this contract in navigable water or 
on shore. 
 
1.3.6  Responsibility  
 
The Contractor shall hold and save harmless the United States, 
its officers, and employees from all claims that may arise as 
a result of the Contractor's negligence in connection with the 
work performed under the contract, from noncompliance by the 
Contractor with the provisions of the contract drawings and 
specifications, or from the instruction of the Contracting 
Officer. 
 
1.3.7  Channel Traffic 
 
Cape Henry Channel and York Spit Channel are utilized by 
numerous deep draft commercial and naval vessels, shallow and 
medium draft commercial seafood vessels, barges, tugs, 
pleasure crafts, and various other crafts.  Self propelled 
hopper dredges should not expect the vessel traffic to cause 
delays or interruptions of  operations; however, non-self 
propelled dredges may experience delays due to vessel traffic. 
 
1.3.8  Oyster Grounds 
 
There are no known oyster grounds in the vicinity of the areas 
to be dredged. 
 
1.4  LAYOUT OF WORK AND SURVEYS 
 
1.4.1  General 
 
The Contractor shall be responsible for the layout of all work 
and  have all markings placed in the field, marked by a 
licensed Professional Engineer or Surveyor currently licensed 
in the Commonwealth of Virginia.  The markings shall be placed 
in the immediate work areas only and shall be removed once a 
work area has been accepted. The Government will establish a 
tide staff gauge at Kiptopeake for the York Spit Channel; 
however, the Government will not establish a tide staff gauge 
for Cape Henry Channel. The Contractor may obtain tide data 
for Cape Henry Channel as described in the paragraph 



 
 SECTION 01005 PAGE 6 

"TELEMETERED TIDE STATION". The in-place markings shall be 
verified by the Government before dredging and dredged 
material placement operations commence.  The Contractor shall 
provide the Contracting Officer written notice at least 10 
calendar days in advance of commencement of dredging and 
dredged material placement operations to assure the completion 
of the initial Government verification review.  The Government 
shall verify all remaining markings as the dredging and 
dredged material placement operations are allowed to proceed.  
As applicable, the Government will furnish within 14 calendar 
days of receipt of a written request by the Contractor, the 
corner point coordinates for each contract dredging area or 
acceptance section, and the coordinates and monument 
descriptions for the existing horizontal control within 
vicinity of the work areas.  All requests shall be addressed 
to U.S. Army Corps of Engineers, Norfolk District, Operations 
Branch, Survey Section, CENAO-EN-TS-ON, 803 Front Street, 
Norfolk, Virginia  23510-1096. Point of contact concerning 
this request is Chief, Navigation Support and Survey Section, 
telephone (757) 441-7125, or FAX (757) 441-7664. The 
Contractor shall be responsible for using this information to 
dredge within the areas and prisms as shown, and to deposit 
the dredged material at the locations indicated.  The 
Contractor shall establish and maintain at his own expense all 
markings of the dredging and placement areas and shall remove 
same upon completion of the work.  The contract completion 
time will not be extended due to failure of the Contractor to 
adequately establish and maintain his markings of the work 
areas. 
 
1.4.1.1  Electronic Survey and Positioning Systems 
 
When the Contractor utilizes electronic survey and positioning 
systems to perform dredging and dredged material placement 
operations, all work accomplished with the use of the systems 
shall be reviewed and certified as accurate by the 
Contractor's Quality Control Manager. This signed 
certification shall be submitted as a part of the Daily Report 
of Operations in accordance with the requirements of SECTION 
01451 to assure that all work performed with the use of the 
equipment and systems meets contract requirements. 
 
1.4.2  Before Dredging Survey 
 
The Contractor shall give the Contracting Officer written 
notice at least 14 calendar days prior to arrival of the 
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dredge plant at the first work area or acceptance section, and 
shall furnish written notice at least 14 work days in advance 
of need for subsequent before dredging surveys.  It is 
understood that the surveys made in response to notice by the 
Contractor will constitute the before dredging survey and that 
any subsequent surveys occasioned through Contractor delays 
will be charged against the Contractor at a rate of $3,000 per 
day.  The Contracting Officer will not be responsible for any 
delays in the commencement of work caused by incomplete 
surveys if the Contractor fails to provide adequate advance 
written notice as specified. 
 
1.4.3  Datum and Benchmarks 
 
The plane of reference shall be mean lower low water (MLLW) as 
established by National Ocean Service (NOS), as used on the 
drawing and in these specifications.  The following listed 
benchmarks are referenced on the drawings and shall be used by 
the Contractor for the locations specified: 
 

Cape Henry Channel 
 

BENCH MARK: NOS Tidal Bench Mark NO 3 1975 
ELEVATION: 27.41 Feet above Mean Lower Low Water (NOS) 

 
The bench mark is located on the Chesapeake Bay Bridge-
Tunnel, set flush in the concrete bulkhead at the extreme 
North end of the South island, 45.6 feet North of the 
North face of the air exchange building, 23.0 feet East-
north-east of the center of a 2.3-foot diameter manhole 
cover, 15.2 feet West of the navigation light (green), 
and 2.0 feet South of the North edge of the bulkhead. 

 
York Spit Channel 

 
BENCH MARK: NOS Tidal Bench Mark 2200 B 1980 
ELEVATION: 10.26 Feet above Mean Lower Low Water (NOS) 

 
The bench mark is located in Kiptopeake State Park, on 
the North side of the entrance road in the parking lot of 
the abandoned ferry terminal, 421.0 feet West of the West 
face of the ferry terminal gate building, 95.0 feet North 
of the centerline of the access road to the ferry 
building, 14.5 feet Southwest of the Northeast corner of 
the old steel bulkhead, 1.5 feet East of a 0.5-foot steel 
rail post. The bench mark is 0.1-foot below ground level, 
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crimped to a stainless steel rod driven 36.0 feet to 
refusal, and encased in a 5-inch PVC pipe and concrete 
kickblock. 

 
1.4.4  Use of Coast Guard Navigation Aid Structures 
 
The Commander, Fifth Coast Guard District, has authorized the 
Norfolk District, Corps of Engineers, and its Contractors to 
use fixed Federal aids to navigation structures, established 
and maintained by the U. S. Coast Guard, for support of 
temporary dredging tide gauges when performing Federal 
dredging operations. If a Contractor chooses to use navigation 
aid structures for this purpose, he shall abide by the 
following requirements: 
 

a. The Contractor shall advise the Commander, Fifth Coast 
Guard District, Aids to Navigation Branch, Federal Building, 
431 Crawford Street, Portsmouth, Virginia  23704, in writing, 
of his intention to attach tide gauges to navigation aid and 
structures, prior to commencing a dredging project.  This 
notice shall include the name of each aid to navigation to 
which tide gauges are to be attached, and the anticipated 
dates the gauges will be attached and removed.  A copy of this 
notice shall be furnished at this time to the Contracting 
Officer. 
 

b. The Contractor shall be required to remove any 
temporary tide gauges immediately upon completion of dredging 
operations and demobilization of dredging plant. The 
Contractor shall at his expense repair or replace any aids 
that he has damaged or destroyed as a result of the 
Contractor's use of such aids.  
 

c. This provision refers only to Federal aids to 
navigation structures and does not authorize the Contractor to 
utilize aids that are not established and maintained by the U. 
S. Coast Guard. This provision also does not authorize the 
Contractor to utilize Federal navigation aid structures for 
any purposes other than the support of temporary tide gauges. 
 
1.5  ACCOMMODATIONS AND SUBSISTENCE ABOARD DREDGE FOR 
CONSTRUCTION REPRESENTATIVES   
 
1.5.1  Accommodations 
 

(a) Work Space - The Contractor shall furnish regularly 
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to Government construction representatives on board the dredge 
a suitable working and storage space, equipped and maintained 
to the satisfaction of the Contracting Officer or his 
representative.  As a minimum the facilities shall include a 
desk with chair for plan study, and a file drawer, 
approximately 15" by 24", capable of being locked with a 
padlock.  The working space need not be a separate room, but 
shall be properly lighted, ventilated, and heated.  
 

(b) Cellular Telephone and FAX Machine - The Contractor 
shall provide a cellular phone and FAX machine aboard the 
dredge which shall be made available for official use by the 
Government Inspectors on a 24-hour a day basis to exclusively 
conduct Government business and emergency calls. 
 
1.5.2  Subsistence 
 
If the Contractor maintains on this work an establishment for 
the subsistence of his own employees, he shall, when required, 
furnish to inspectors employed on the work, and to all 
Government agents who may visit the work on official business, 
meals of a quality satisfactory to the Contracting Officer.  
The meals furnished will be paid for by the Government at a 
rate of $5.00 for breakfast, $5.00 for lunch, and $14.00 for 
supper. 
 
1.5.3  Costs 
 
The entire cost to the Contractor for furnishing, equipping, 
and maintaining the foregoing accommodations shall be included 
in the contract price.  If the Contractor fails to meet these 
requirements, the Contracting Officer will secure the 
facilities referred to above, and their costs will be deducted 
from payments due to the Contractor.  
 
1.6  INSPECTION 
 
1.6.1  General 
 
The presence of the construction representative shall not 
relieve the Contractor of responsibility for the proper 
execution of the work in accordance with the specifications.  
The Contractor will be required: 
 

a. To furnish, on the request of the Contracting Officer 
or any construction representative, the use of such boats, 
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boatmen, laborers, and material forming a part of the ordinary 
and usual equipment and crew of the dredging plant as may be 
reasonably necessary in inspecting and supervising the borrow 
work areas.   
 

b. To furnish, on the request of the Contracting Officer 
or any construction representative, suitable transportation 
from all points within the beach fill placement area, to and 
from the various pieces of plant and the staging areas, and 
within the material placement area as may be reasonably 
necessary in inspecting and supervising the beach fill work. 
Should the Contractor refuse, neglect, or delay compliance 
with these requirements, the specific facilities may be 
furnished and maintained by the Contracting Officer, and any 
resultant cost incurred by the government will be deducted 
from any amounts due or to become due the Contractor. 

 
1.6.2  Hours of Work 
 
The Contractor will be allowed to perform work 24 hours per 
day, seven days per week, including holidays, for the entire 
performance period, except as may be otherwise directed by the 
Contracting Officer. Precautions for night work shall be 
coordinated with the Job Hazard Analysis. Adequate lighting in 
compliance with all OSHA Regulations and Coast Guard 
Regulations for thorough inspection of night operations and 
public safety shall be provided by the Contractor at his 
expense. 
 
1.7  CONTINUITY OF WORK 
 
Payment will not be made for work done in any area designated 
by the Contracting Officer until the full depth required under 
the contract is secured in the whole of such areas, nor will 
payment be made for excavation in any area not adjacent to and 
in prolongation of areas where full depth has been secured 
except by decision of the Contracting Officer.  Should any 
such nonadjacent area be excavated to full depth during the 
operations carried on under the contract, payment for all work 
therein may be deferred until the required depth has been made 
in the area intervening.  The Contractor may be required to 
suspend dredging at any time when for any reason the gages or 
ranges cannot be seen or properly followed. 
 
1.8  SHOALING 
 



 
 SECTION 01005 PAGE 11 

1.8.1  Shoaling Prior to Dredging 
 
The drawings and quantity estimates are based on the condition 
of the channel at the time of the most recent surveys; 
however, the actual quantities to be dredged will be computed 
from surveys made immediately before dredging.  Any shoaling 
that has developed, subsequent to the surveys indicated on the 
drawings and contiguous to the areas indicated to be dredged 
under this contract, shall be removed by the Contractor at the 
contract unit price for dredging, including any applicable 
unit price adjustments if so directed by the Contracting 
Officer. Any such shoaling within contiguous areas will be 
included as part of the required dredging prism for the 
purposes of CONTRACT CLAUSE "VARIATION IN ESTIMATED 
QUANTITIES". 
 
1.8.2  Shoaling Subsequent to Dredging 
 
If, before the contract is completed, shoaling occurs in any 
section previously accepted, including shoaling in the 
finished basin, because of the natural lowering of the side 
slopes, redredging at contract price, including any applicable 
unit price adjustments,  within the limit of available funds, 
may be done if agreeable to both the Contractor and the 
Contracting Officer. 
 
1.9  FINAL EXAMINATION AND ACCEPTANCE 
 
As soon as practicable after the completion of the entire work 
or any portion of the work which in the opinion of the 
Contracting Officer will not be subject to damage by further 
operations under the contract, such work will be thoroughly 
examined at the cost and expense of the Government by 
sounding, as determined by the Contracting Officer.  Should 
any shoals, lumps, or other lack of contract depth be 
disclosed by this examination, the Contractor will be required 
to remove same by dredging at the contract rate for dredging, 
but if the bottom is soft and the shoal areas are small and 
form no material obstruction to navigation, the removal of 
such shoal may be waived at the discretion of the Contracting 
Officer.  The Contractor shall provide adequate advance notice 
to the Contracting Officer of the completion of dredging of 
each acceptance section to insure prompt performance of the 
after dredging acceptance surveys.  The Contractor shall 
provide the notice in writing at least 10 calendar days in 
advance of anticipated completion of each section of work.  If 
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the Contractor fails to provide this advance notice, the 
Contracting Officer will not be responsible for any delays 
caused by incomplete surveys.  The Contractor will be notified 
when soundings are to be made, and may accompany the survey 
party.  When the area is found to be in satisfactory 
condition, it will be accepted.  Should more than two sounding 
operations by the Government over an area be necessary by 
reason of work for the removal of shoals disclosed at a prior 
sounding, the cost of such third and any subsequent sounding 
operations will be charged against the Contractor at the rate 
of $3,000 per day for each day in which the Government Plant 
is engaged in sounding or is enroute to or from the site or 
held at or near the said site for such operations.  Final 
acceptance of the whole or a part of the work and the 
deductions or corrections of deductions made thereon will not 
be reopened after having once been made, except on evidence of 
collusion, fraud, or obvious error, and the acceptance of a 
completed section shall not change the time of payment of the 
retained percentages of the whole or any part of the work. 
 
1.11  SIGNAL LIGHTS 
 
The Contractor shall display signal lights and conduct his 
operations in accordance with the General Regulations of the 
Department of the Army and of the Coast Guard governing lights 
and day signals to be displayed by towing vessels with tows on 
which no signals can be displayed, vessels working on wrecks, 
dredges, and vessels engaged in laying cables or pipe or in 
submarine or bank protection operations, lights to be 
displayed on dredge pipe lines, and day signals to be 
displayed by vessels of more than 65-feet in length moored or 
anchored in a fairway or channel, and the passing by other 
vessels of floating plant working in navigable channels, as 
approved by the Secretary of the Army and the Commandant,    
U. S. Coast Guard.  
 
1.12  SAFETY AND ACCIDENT PREVENTION 
 
1.12.1  Safety Plan 
 
The contractor shall not commence work at a job-site prior to 
the Government's review of an acceptable contractor accident 
prevention plan per the US Army Corps of Engineers Safety and 
Health Requirements Manual (EM 385-1-1) and discussion of the 
accident prevention plan at a prework meeting.  Allow five 
days for Government review of the accident prevention plan. 
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1.12.2  Conflicts 
 
The Contractor shall comply with Occupational Safety and 
Health Act (OSHA) Standards, Coast Guard, as well as the Corps 
of Engineers Safety and Health Requirements Manual (EM 
385-1-1).  When a conflict exists between Corps of Engineers 
Safety and Health Requirements Manual, nationally recognized 
consensus standards, or the contract plans and specifications, 
the most stringent requirements as determined by the 
Contracting Officer will govern. 
 
1.12.3  Corps of Engineers Standards 
 
Corps of Engineers Manual EM 385-1-1, 1996 edition, is hereby 
supplemented or revised as follows. 
 
1.12.3.1  Activity Hazard Analysis 
 
Based on the construction schedule, the Contractor shall 
submit an activity hazard analysis of each major phase of work 
prior to entering that phase of activity.  The analysis shall 
include major or minor hazards, as well as commonly recurring 
deficiencies that might possibly be encountered for that 
operation, and shall identify proposed methods and techniques 
of accomplishing each phase in a safe manner.  The Project 
Superintendent and the Corps of Engineers Project Inspector 
shall sign the analysis.  A copy of the analysis shall be kept 
on the job site and reviewed with employees during orientation 
and during weekly safety meetings. 
 
1.12.3.2  Means of Escape for Personnel Quartered, or Working 
on Floating Plant 
 
Two means of escape shall be provided for assembly, sleeping, 
and messing areas on floating plant. For areas involving 10 or 
more persons, both means of egress shall be through standard 
size doors opening to different exit routes. Where nine or 
fewer persons are involved, one of the means of escape may be 
a window (minimum dimensions 24 inches by 36 inches) that 
leads to a different exit route. 
 
1.12.3.3  Emergency Alarms and Signals 
 

(a) Emergency Alarms - Alarms shall be installed and 
maintained on all floating plant requiring a crew where it is 
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possible for either a passenger or crewman to be out of sight 
or hearing from any other person. The alarm system shall be 
operated from the primary electrical system with standby 
batteries on trickle charge that will automatically furnish 
the required energy during an electrical-system failure. A 
sufficient number of signaling devices shall be placed on each 
deck so that the sound can be heard distinctly at any point 
above the usual background noise. All signaling devices shall 
be so interconnected that actuation can occur from at least 
one strategic point on each deck. 
 

(b) Fire Alarm Signals - The general fire alarm signal 
shall be in accordance with Coast Guard Rules and Regulations 
for Cargo and Miscellaneous Vessels. 
 

(c) Abandon Ship Signals - The signal for abandon ship 
shall be in accordance with the reference cited in (b) above. 
 

(d) Man-Overboard Signal - Hail and pass the word to the 
bridge. All personnel and vessels capable of rendering 
assistance shall respond. 
 
1.12.3.4  Hurricane Plan 
 
A detailed plan for protection and evacuation of personnel and 
plant in the event of an impending hurricane or storm shall be 
submitted for approval as a part of the Contractor's Accident 
Prevention Program. The plan shall include as a minimum: 
 

(a) The time each phase of the plan will be put in 
effect. The time shall be the number of hours remaining for 
the storm to reach the worksite if it continues at the 
predicted speed and direction. 
 

(b) The safe harbor for personnel and plant specifically 
identified. 
 

(c) The name of the boat that will be used to move the 
plant, its type, capacity, speed, and availability. 
 

(d) The estimated time necessary to move the plant to the 
safe harbor after movement is started. 
 
1.12.3.5  Equipment and Machinery Operator Authorization 
 
The Contractor shall submit a list of designated personnel 
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qualified and authorized to operate machinery and equipment. 
The list shall be maintained at the job site in a current 
status at all times. 
 
1.12.3.6  Head Protection (Hard Hat) 
 
The entire work site under this contract is designated as a 
hard hat area.  The Contractor shall post the area in 
accordance with the requirements of EM 385-1-1, and shall 
insure that all prime and subcontractor personnel, vendors and 
visitors utilize hard hats while within the project area. 
 
1.12.3.7  Attendance at Safety Meetings 
 
In order to allow for maximum attendance at weekly tool box 
(Safety) meetings, and monthly supervisor meetings by Corps of 
Engineers personnel, Contractors shall notify the Contracting 
Officer 5 calendar days prior to the start of work, of the 
time and location of all such scheduled meetings. The 
contractor shall keep minutes and provide copies to all 
parties attending. 
 
1.12.4  Dredge and Attendant Plant 
 
1.12.4.1  Equipment and Machines 
 
All operable equipment and machines, shall be checked for: 
 

(a) Manufacturer's safety instructions, permanent-mounted 
and easily read. 
 

(b) Guard Rails and life-lines at overboard access areas, 
as applicable. 
 

(c) Cover exposed moving parts with safety-guards to 
prevent someone from accidentally stepping or falling on them. 
 
1.12.5  Dozers, Front-End Loaders, Backhoes, and Other 
Wheeled-Tract Machines 
 
Dozers, front-end loaders, backhoes, and other wheeled-tract 
machines operated on the beach shall be equipped with rollover 
protection and seatbelts.  All rotating or reciprocating 
parts, and any parts subject to high operational temperatures 
that are of such nature or so located as to be or become a 
hazard to the operating or attending personnel, shall be 
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substantially guarded and insulated to the extent necessary to 
eliminate the hazard.  Walking or working surfaces and 
platforms shall be of an anti-skid type.  
 
1.12.5.1  Checks 
 
All front end loader-backhoe machines and other machines, such 
as tractors that utilize a backhoe attachment, shall be 
checked for: 
 

(a) Exposed backhoe boom swing foot pedals. 
 

(b) Backhoe boom swing lever that can be reached by a man 
standing on the ground or on the outrigger support bracket. 
 
1.12.5.2  Controls 
 
Where these conditions exist, guards shall be fabricated to: 
 

(a) Cover over exposed foot pedals to prevent someone 
from accidentally stepping on them. 
 

(b) Enclose the swing lever so as to preclude operation 
from the ground or from the outrigger support bracket. 
 
1.12.6  Crawler-, Truck-, and Wheel-Mounted Cranes 
 

(a)  When a crane is performing duty cycle work (such as 
clamshell, dragline, grapple, or pile driving) it does not 
require anti-two block equipment.  If the crane is required to 
make a non-duty cycle lift (for example, to lift a piece of 
equipment, a tool box, or supplies), it will be exempt from 
the anti-two block equipment requirements if the following 
procedures are implemented: 
 
      (1)  an international orange warning device (warning 
flag, warning tape, or warning ball) is properly secured to 
the hoist line at a distance of 8 to 10 feet above the hoist 
rigging; 
 
      (2)  the signalperson (or an individual designated as 
the signalperson) acts as a spotter to alert the crane 
operator with a "STOP" signal when the warning device 
approaches the boom tip and the crane operator ceases hoisting 
functions when alerted of this; and 
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      (3)  while the non-duty cycle lift is underway, the 
signal person shall not stand under the load, shall have no 
duties other than signalperson, and shall comply with the 
signaling requirements of EM 385-1-1; 
 

(b)  Anti-two block devices are always required when 
hoisting personnel by crane or derrick. 

 
1.12.7  Diving Operations 
 
All diving operations shall be planned in accordance with the 
Corps of Engineers Safety Manual EM 385-1-1 and must be 
limited to those tasks that cannot be accomplished in any 
other manner. The Contractor shall submit for approval all 
information which may affect the work to be accomplished, 
including divers names, medical examination reports, 
qualifications of all divers and top-side tenders to be 
employed in the diving operations, plant and equipment to be 
employed on the work, and a written dive plan with sketches 
and narrative descriptions for each phase of the planned dive.  
 
1.13  EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE 
 
1.13.1  Costs 
 
Allowable cost for construction and marine plant and equipment 
in sound workable condition owned or controlled and furnished 
by a Contractor or subcontractor at any tier shall be based on 
actual cost data when the Government can determine both 
ownership and operating costs for each piece of equipment or 
equipment groups of similar serial and series from the 
Contractor's accounting records.  When both ownership and 
operating costs cannot be determined from the Contractor's 
accounting records, equipment costs shall be based upon the 
applicable provisions of EP 1110-1-8, "Construction Equipment 
Ownership and Operating Expense Schedule", Region II. Working 
conditions shall be considered to be average for determining 
equipment rates using the schedule unless specified otherwise 
by the Contracting Officer.  For equipment not included in the 
schedule, rates for comparable pieces of equipment may be used 
or a rate may be developed using the formula provided in the 
schedule.  For forward pricing, the schedule in effect at the 
time of negotiations shall apply.  For retrospective pricing, 
the schedule in effect at the time the work was performed 
shall apply. 
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1.13.2  Rentals 
 
Equipment rental costs are allowable, subject to the 
provisions of FAR 31.105(d)(ii) and FAR 31.205-36 
substantiated by certified copies of paid invoices.  Rates for 
equipment rented from an organization under common control, 
lease-purchase or sale-leaseback arrangements will be 
determined using the schedule except that rental costs leased 
from an organization under common control that has an 
established practice of leasing the same or similar equipment 
to unaffiliated lessees are allowable.  Costs for major 
repairs and overhaul are unallowable. 
 
1.13.3  Data 
 
When actual equipment costs are proposed and the total amount 
of the pricing action is over $25,000, cost or pricing data 
shall be submitted on the Standard Form 1411, "Contract 
Pricing Proposal Cover Sheet".  By submitting cost or pricing 
data, the Contractor grants to the Contracting Officer or an 
authorizing representative the right to examine those books, 
records, documents and other supporting data that will permit 
evaluation of the proposed equipment costs.  After price 
agreement the Contractor shall certify that the equipment 
costs or pricing data submitted are accurate, complete and 
current. 
 
14. BRIDGE-TO-BRIDGE RADIO COMMUNICATION 
 
In order that radio communication may be made with passing 
vessels, all dredges engaged in work under this contract shall 
be equipped with bridge-to-bridge radio telephone equipment.  
The radio telephone equipment shall operate on a single 
channel very high frequency (VHF), FM, on a frequency of 
156.65 megahertz per second with low power output having a 
communication range of approximately ten miles. The Federal 
Communications Commission has approved the frequency. 
 
1.14.1  Radio 
 
The Contractor shall provide the Government construction 
representative a portable radio capable of communicating with 
the dredge for the duration of work under this contract.  The 
Contractor shall maintain the radio as required. 
 
1.15  NOTIFICATION OF COAST GUARD 
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Prior to commencement of work on this contract, the Contractor 
shall notify the Commander, Fifth Coast Guard District of his 
intended operations to dredge and request that it be published 
in the Local Notice to Mariners.  This notification must be 
given in sufficient time so that it appears in the Notice to 
Mariners at least 5 work days prior to the commencement of 
this contract. 
 
1.15.1  Local Notice To Mariners 
 
The Local Notice To Mariners (LNM) for the Fifth Coast Guard 
District is available by phone at (757) 398-6367, on the 
Internet at: http://www.navcen.uscg.mil/lnm/d5/default.htm, 
and e-mail address: ntm/d5oan@internet.uscg.mil. The LNM is 
the primary means for disseminating information concerning 
aids to navigation, hazards to navigation, and other items of 
marine information of interest to mariners on the waters of 
the United States, its territories, and possessions.  These 
notices are essential to all navigators for the purpose of 
keeping their charts, light lists, Coast Pilots and other 
nautical publications up-to-date.  These notices are published 
weekly.  They may be obtained free of charge, by making 
application to the Fifth Coast Guard District, Federal 
Building, 431 Crawford Street, Portsmouth, Virginia 23704.  If 
the Contractor encounters any objects on the channel bottom 
during dredging operations or transport of his plant that 
could be a hazard to navigation, he shall notify the Coast 
Guard immediately as to location and at the same time notify 
the Contracting Officer. 
 
1.15.2  Navigation Aids 
 
The Contractor shall not relocate or move any aids to 
navigation that has been established by the U.S. Coast Guard. 
If it becomes necessary to have any aid to navigation moved in 
order to complete dredging operations under this contract, the 
Contractor shall notify the U.S. Coast Guard in writing at the 
address above with a copy to the Contracting Officer not less 
than 15 calendar days prior to such need for movement.  The 
Contractor shall notify the U.S. Coast Guard of the 
approximate time the navigation aid may be relocated to its 
original position. All notifications to the U.S. Coast Guard 
shall at the same time be provided to the Contracting Officer 
and recorded in the Daily Report of Operations. In the event 
that the Contractor disturbs or damages any navigation aid 



 
 SECTION 01005 PAGE 20 

during work operations, which includes during mobilization or 
demobilization of his plant, the Contractor shall immediately 
stop the activity which disturbed or damaged the navigation 
aid, take immediate corrective action to prevent further 
disturbances or damage, and shall notify the Coast Guard 
immediately as to location, and at the same time notify the 
Contracting Officer.  
 
1.16  ENVIRONMENTAL LITIGATION 
 
1.16.1  Litigation 
 
If the performance of all or any part of the work is 
suspended, delayed, or interrupted due to an order of a court 
of competent jurisdiction as a result of environmental 
litigation, as defined below, the Contracting Officer, at the 
request of the Contractor, shall determine whether the order 
is due in any part to the acts or omissions of the Contractor 
or a subcontractor at any tier not required by the terms of 
this contract.  If it is determined that the order is not due 
in any part to acts or omissions of the Contractor or a 
subcontractor at any tier other than as required by the terms 
of this contract, such suspension, delay, or interruption 
shall be considered as if ordered by the Contracting Officer 
in the administration of this contract under the terms of the 
"Suspension of Work" clause of this contract.  The period of 
such suspension, delay, or interruption shall be considered 
unreasonable, and an adjustment shall be made for any increase 
in the cost of performance of this contract (excluding profit) 
as provided in that clause, subject to all the provisions 
thereof. The term "environmental litigation" means, a lawsuit 
alleging that the work will have an adverse effect on the 
environment or that the Government has not duly considered, 
either substantively or procedurally, the effect of the work 
on the environment. 
 
1.17  HISTORICAL AND ARCHAEOLOGICAL FINDS 
 
Federal legislation provides for the protection, preservation, 
and collection of scientific, prehistoric, historic, and 
archaeologic data, including relics and specimens that might 
otherwise be lost as a result of any Federal construction 
project.  Should the Contractor, or any of the Contractor's 
employees, or parties operating or associated with the 
Contractor, in the performance of this contract discover 
evidence of possible scientific, prehistoric, historic, or 
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archaeologic data, the Contractor shall immediately cease work 
at that location,  and notify the Contracting Officer, giving 
the location and nature of the findings.  The Contractor shall 
forward written confirmation to the Contracting Officer as 
directed.  The Contractor shall exercise care so as not to 
disturb or damage shipwrecks, artifacts or fossils uncovered 
during excavation, dredging and material placement operations, 
and shall provide such cooperation and assistance as may be 
necessary to preserve the findings for removal or other 
disposition. Any person who, without written permission, 
injures, destroys, excavates, appropriates, moves or removes 
any historic or prehistoric artifact, object of antiquity, or 
archaeologic resource is subject to arrest and penalty of law. 
Where appropriate by reason of discovery, the Contracting 
Officer may order delays in the time of performance or changes 
in the work, or both. If such delays or changes are ordered, 
an equitable adjustment will be made in accordance with the 
applicable clauses of the contract. 
 
1.18  SCHEDULING AND DETERMINATION OF PROGRESS   
 
In accordance with the Contract Clauses, the Contractor shall 
submit for approval a practicable Progress Schedule at the 
Pre-Construction Conference specified in SECTION 01200. The 
Progress Schedule shall be prepared and certified as complete 
by the Contractor's Quality Control Representative in the form 
of a chart graphically indicating the sequence proposed to 
accomplish each work feature or operation.  The chart shall be 
prepared to show the starting and completion dates of all work 
features on a linear horizontal time scale beginning with date 
of Notice to Proceed, arrival date of Contractor's plant to 
the job site, all activities scheduled prior to dredging and 
beach fill operations, start and completion dates for each 
beach fill acceptance section, and calendar days to completion 
of all work.  An arrow shall represent each activity in the 
construction.  The head to tail arrangement of arrows shall 
flow from left to right and shall show the order and 
interdependence of activities and the sequence in which the 
work is to be accomplished as planned by the Contractor.  Each 
arrow representing an activity shall be annotated to show the 
activity description and duration. Contractor shall indicate 
on the chart the important work features or operations that 
are critical to the timely overall completion of the project. 
Key dates for such important work features and portions of 
work features are milestone dates and shall be so indicated on 
the chart.  This schedule will be the medium through which the 
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timeliness of the Contractor's construction efforts is 
appraised.  When changes are authorized that result in 
contract time extensions, the Contractor shall submit a 
modified chart for approval by the Contracting Officer.  
The Contract Clause entitled "SCHEDULE FOR CONSTRUCTION 
CONTRACTS" with reference to overtime and extra shifts, may be 
invoked when the Contractor fails to start or complete work 
features or portions of same by the time indicated by the 
milestone dates of the approved progress chart, or when it is 
apparent to the Contracting Officer from the Contractor's 
actual progress that these dates will not be met.  Neither on 
this chart nor on the periodic chart that the Contractor is 
required to prepare and submit, as described in "SCHEDULE FOR 
CONSTRUCTION CONTRACTS" of the Contract Clauses, shall the 
actual progress to be entered include or reflect any materials 
that may be on the site, but are not yet installed or 
incorporated in the work.  For payment purposes only, an 
allowance will be made by the Contracting Officer of 100 
percent of the invoiced cost of materials or equipment 
delivered to the site but not incorporated into the 
construction, pursuant to Contract Clause "PAYMENTS UNDER 
FIXED-PRICE CONSTRUCTION CONTRACTS".  The Contractor's 
progress schedule shall include a chart of the scheduled work 
activities plotting scheduled completion percentage based on 
dollar value on one axis and time on the other axis.  The 
actual progress shall be plotted on the required periodic 
chart submittals to indicate the percentage of work scheduled 
and actually completed. When quantity volume variations for a 
respective beach fill acceptance section falls below or 
exceeds the projected amount by 5% or more, the Contractor 
shall revise the chart to accurately reflect the impact of 
such variations. The Contractor shall submit revised copies of 
the Progress Schedule with charted updates for completion of 
beach fill acceptance sections weekly unless directed 
otherwise by the Contracting Officer. 
 
1.19  PROFIT 
 
1.19.1  Weighted Guidelines  
 
Weighted guidelines method of determining profit shall be used 
on any equitable adjustment change order or modification 
issued under this contract.  The profit factors, expressed as 
a percent, shall be as follows: 
 
Factor                          Rate  Weight Value 
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Degree of Risk                   20 
Relative difficulty of work      15 
Size of Job                      15 
Period of performance            15 
Contractor's investment           5 
Assistance by Government          5 
Subcontracting                   25  
                                100 
 
1.19.2  Values 
 
Based on the circumstances of each procurement action, each of 
the above factors shall be weighted from .03 to .12 as 
indicated below.  The value shall be obtained by multiplying 
the rate by the weight.  The value column when totaled 
indicates the fair and reasonable profit percentage under the 
circumstances of the particular procurement. 
 
1.19.2.1  Degree of Risk   
 
Where the work involves no risk or the degree of risk is very 
small, the weighting should be .03; as the degree of risk 
increases, the weighting should be increased up to a maximum 
of .12.  Lump sum items will have, generally, a higher 
weighted value than the unit price items for which quantities 
are provided.  Other things to consider:  the portion of the 
work to be done by subcontractors, nature of work, where work 
is to be performed, reasonableness of negotiated costs, amount 
of labor included in costs, and whether the negotiation is 
before or after performance of work. 
 
1.19.2.2  Relative Difficulty of Work   
 
If the work is most difficult and complex, the weighting 
should be .12 and should be proportionately reduced to .03 on 
the simplest of jobs.  This factor is tied in to some extent 
with the degree of risk. Some things to consider:  the nature 
of the work, by whom it is to be done, where, and what is the 
time schedule. 
 
1.19.2.3  Size of Job   
 
All work not in excess of $100,000 shall be weighted at .12.  
Work estimated between $100,000 and $5,000,000 shall be 
proportionately weighted from .12 to .05. 
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1.19.2.4  Periods of Performance   
 
Jobs in excess of 24 months are to be weighted at .12.  Jobs 
of lesser duration are to be proportionately weighted to a 
minimum of .03 for jobs not to exceed 30 days.  No weight 
where additional time not required. 
 
1.19.2.5  Contractor's Investment   
 
To be weighted from .03 to .12 on the basis of below average, 
average, and above average.  Things to consider:  amount of 
subcontracting, mobilization payment item, Government 
furnished property, equipment and facilities, and expediting 
assistance. 
 
1.19.2.6  Assistance by Government   
 
To be weighted from .12 to .03 on the basis of average to 
above average.  Things to consider:  use of Government owned 
property, equipment and facilities, and expediting assistance. 
 
1.19.2.7  Subcontracting   
 
Shall be weighted inversely proportional to the amount of 
subcontracting.  Where 80 percent or more of the work is to be 
subcontracted, the weighting is to be .03 and such weighting 
proportionately increased to .12 where all the work is 
performed by the Contractor's own forces. 
 
1.20 PARTNERING 
 
In order to most effectively accomplish this contract, the 
Government is willing to form a cohesive partnership with the 
Contractor. This partnership would strive to draw on the 
strengths of each organization in an effort to achieve a 
quality project done correctly, within budget, and on time. 
This partnership would be bilateral in make-up and partnership 
will be totally voluntary. Any cost associated with 
effectuating this partnership will be agreed to by all parties 
and will be shared equally with no change in contract price. 
 
1.21  SUBCONTRACTS AND WORK COORDINATION 
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Contract Clauses "SUBCONTRACTS", "PERMITS AND 
RESPONSIBILITIES", and "MATERIAL AND WORKMANSHIP" are 
supplemented as follows: 
 
      (a)  Divisions or sections of specifications are not 
intended to control the Contractor in dividing the work among 
subcontractors, or to limit work performed by any trade. 
 
      (b)  Contractor shall be responsible for coordination of 
the work of the trades, subcontractors, and materials. 
 
      (c)  The Government or its representative will not 
undertake to settle any difference between the Contractor and 
Contractor's subcontractors, or between subcontractors. 
 
      (d)  The Government reserves the right to refuse to 
permit employment on the work or require dismissal from the 
work of any subcontractor who, by reason of previous 
unsatisfactory work on Corps of Engineers projects, or for any 
other reason is considered by the Contracting Officer to be 
incompetent or otherwise objectionable.   
 
1.22  TIDE LEVEL MEASUREMENT AND PREDICTION 
 
1.22.1  Responsibility for Tide Measurements 
 
It shall be the responsibility of the Contractor to obtain 
tide level measurements and predictions as required to conduct 
his dredging operations for the duration of the work.  
 
1.22.2  Telemetered Tidal Reference Station 
 
The tidal reference station on the fishing pier at the south 
island of the Chesapeake Bay Bridge Tunnel is used by the 
Government for obtaining accurate tide level measurements.  A 
telemetric tidal reference system has been installed and is 
operated at this station by National Ocean Service (NOS).  The 
tide gauge and electric tape gauge are in a steel room below 
the deck on the fishing pier and 295 feet west of the inshore 
end of the pier.  The Contractor cannot have physical access 
to the tidal reference station; however, the Contractor can 
obtain tide information by using the telemetry system.  Access 
to this information is available by the computer software 
program that NOS uses to make predictions for the NOS Tidal 
Reference Stations.  The NOS office is not in the business of 
software development and distribution.  The program NOS uses 
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was developed for the use by NOS and is not user friendly.  
The program is written in FORTRAN and requires the use of a 
separate control file for each location that predictions are 
being made.  A copy of the tidal prediction program is 
available from the NOS Center of Oceanographic Products and 
Services Division by calling (301) 713-2815 between 7:00 a.m. 
and 3:00 p.m. Eastern Time.  The Contractor can also submit a 
request for a copy of the program by submitting a request to 
the NOS at their E-mail address at ipss@ceob.nos.noaa.gov.  
The Contractor is informed there is a fee for a copy of this 
program and that it is the responsibility of the Contractor to 
obtain the necessary software from the NOS and all computer 
hardware required to use the telemetered tidal reference 
station at no additional cost to the Government. The 
Contractor can also have access to the information from this 
telemetered station from the NOS website at 
http://tidesonline.nos.noaa.gov. To access their Water Level 
Stations on-line from their webpage go to the Selection for 
State Maps, Select Virginia, and go to Water Level Station 
8632200 Kiptopeke, Virginia.   
 
1.22.3  Telemetered Tidal Reference System Malfunctions 
 
In the event that the NOS telemetered tidal reference system 
is not in service, the Contractor shall immediately notify the 
Surveying Engineering Section at the Norfolk District, 
telephone (757) 441-7666. 
 
1.23  CERF IMPLEMENTATION 
 
If the work specified in this contract is performed by a 
hopper dredge(s), the owner must have an active Basic Ordering 
Agreement (BOA) for the hopper dredge(s) on file with the 
Corps.  The Contractor shall be obligated to make the hopper 
dredge(s) available to serve in the Corps of Engineers Reserve 
Fleet (CERF) at any time that the hopper dredge(s) is 
performing work under this contract.  When the Contracting 
Officer is notified of the decision to activate this dredge(s) 
into the CERF, he shall take appropriate action to release the 
dredge(s).  He may then extend or terminate the contract to 
implement whichever action is in the best interest of the 
Government.  The CERF Contractor shall also be subject to the 
following conditions: 
 

a.  The Director of Civil Works may require the 
Contractor to perform emergency dredging at another CONUS (48 
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contiguous states) site for a period of time equal to the 
remaining time under this contract at the date of notification 
plus up to ninety (90) days at the previously negotiated rate 
which appears on the schedule of prices in the BOA. 
 

b.  The Chief of Engineers may require the Contractor to 
perform emergency dredging at an OCONUS (Outside CONUS which 
includes Alaska, Hawaii, Puerto Rico, the Virgin Islands, or 
U.S. Trust Territories) site for a period of time equal to the 
time remaining under this contract at the date of notification 
plus up to one hundred eighty (180) days at the negotiated 
rate which appears on the schedule of prices in the BOA. 
 

c.  The CERF shall be activated by the Chief of Engineers 
or the Director of Civil Works; then the Contracting Officer 
will notify the Contractor.  From the time of notification, 
the selected hopper dredge(s) must depart for the emergency 
assignment within seventy-two hours for CONUS or ten days for 
OCONUS assignments. 
 

d.  A confirming delivery order will be issued pursuant 
to the Basic Ordering Agreement (BOA) by the Ordering 
Contracting Officer.  Such delivery order shall utilize the 
schedule of rates in the BOA for the specific hopper 
dredge(s). 
 

e.  If during the time period specified in a, b, or c, 
above, a CERF vessel(s) is still required, the contract 
performance may be continued for additional time by mutual 
agreement. 
 
PART 2  PRODUCTS (NOT USED) 
 
PART 3  EXECUTION (NOT USED) 
 
 
 ---o0o--- 
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SECTION 01200 
 

PROJECT MEETINGS 
 

6/01 
 
PART 1  GENERAL  
 
1.1  PRECONSTRUCTION CONFERENCE 
 
1.1.1  Notification 
 
An authorized representative of the Contracting Officer will 
schedule and conduct a preconstruction conference in conjunction 
with the Quality Control Coordination Meeting within ten 
calendar days of the anticipated start of construction.  The 
Contractor is encouraged to have an officer of his Company at 
the conference.  This conference will be held at a location 
specified by the Contracting Officer's authorized 
representative. 
 
1.1.2  Purpose 
 
The purpose of this preconstruction conference is to enable the 
Contracting Officer's authorized representative to outline the 
procedures that will be followed by the Government in its 
administration of this construction contract and to discuss the 
performance that will be expected from the Contractor.  This 
conference will allow the Contractor an opportunity to ask 
questions about the Government's supervision and inspection of 
contract work, about regulations, and any other questions he may 
have prior to starting the work.  The Contracting Officer's 
authorized representative may invite City of Virginia Beach and 
other Government personnel to attend this conference. 
 
1.1.3  Topics 
 
The following is a list of items and plans for discussion during 
this conference.  This is not considered to be a complete 
listing and may be expanded or revised at the discretion of the 
Contracting Officer.  The Contractor shall submit the following 
items and plans for approval prior to the preconstruction 
conference. All points of contact for submittal of the items and 
plans noted shall be provided in the Contractor's notice of 
award.  Any questions the Contractor may have concerning the 
plans or program will be resolved at this meeting. 
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a. Authority of the Contracting Officer's Representative 
and organization. 

 
 b. Contractor's Safety Plan. 
 
 c. Contractor's Quality Control Plan. 
 
 d. Contractor's Environmental Protection Plan. 
 

e. Contractor's Progress Schedule - In the form of a bar 
chart showing all phases and dates for the progress of the 
scheduled work, including timeliness and basis of pre-
construction and post-construction surveys, work acceptance 
requirements, and progress payments relative to conformance 
to the progress schedule. 

 
 f. Correspondence Procedures. 
 
 g. Contractor Labor Standards Provisions. 
 

h. Contractor Plan of Operations - The Contractor shall 
indicate his method(s) of layout and accomplishment of the 
scheduled work, and his verification/certification 
procedures for accuracy of the respective areas of work to 
be accomplished.  

 
 i. Contract Modifications and Administrative Procedures. 
 
 j. Contractor's Job Layout and Storage Area Plan. 
 
 k. Procedures for Processing Shop Drawings, if applicable.   
 
 l. Payment Estimate Data and Procedures. 
 
 m. Contractor Utilities. 
 

n. Security Requirements and Other Regulations, if 
applicable. 

 
 o. Government Furnished Equipment, if applicable. 
 
 p. Disposition of Salvage Property. 
 
 q. Contractor Insurance Requirements. 
 
 r. Value Engineering Program. 
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 s. Contractor Performance Evaluation. 
 
 t. Contractor's Environmental Control Plan including 
 
  (1) Spill Control Plan 
 
  (2) Recycling and Waste Minimization Plan 
 
  (3) Contaminant Prevention Plan 
 
 u. Contractor Required Notification Procedures 
 
 v. Contractor’s Submittal Register  
 
1.1.4  Approvals 
 
The Contractor shall submit his Safety Plan, Quality Control 
Plan, and Environmental Protection Plan for review prior to this 
meeting.  These plans may be approved or approved with comments 
at the conference.  Construction work shall not proceed until 
after this meeting has been held, all specified Plans have been 
approved, and the Notice to Proceed has been received and 
acknowledged by the Contractor. 
 
1.1.5   Minutes of the Meeting 
 
The Government will prepare legibly written or typed minutes of 
the meeting and will provide the Contractor with a signed 
original for review and concurrence.  The minutes shall include 
all items discussed at the meeting and the Government will make 
all corrections provided by the Contractor and resubmit the 
corrected minutes to the Contractor within seven days. 
 
PART 2 PRODUCTS (NOT USED)  
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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 SECTION 01270 
 
 MEASUREMENT AND PAYMENT 
 
 6/01 
 
PART 1   GENERAL  
 
1.1   REFERENCES (Not Used) 
 
1.2   SUBMITTALS (Not Used) 
 
1.3   LUMP SUM PAYMENT ITEMS 
 
Payment items for the work of this contract for which contract 
lump sum payments will be made are listed in the BIDDING 
SCHEDULE and described below.  All costs for items of work, 
which are not specifically mentioned to be included in a 
particular lump sum or unit price payment item, shall be 
included in the listed lump sum item most closely associated 
with the work involved.  The lump sum price and payment made 
for each item listed shall constitute full compensation for 
furnishing all plant, labor, materials, and equipment, and 
performing any associated Contractor quality 
control, environmental protection, meeting safety 
requirements, tests and reports, and for performing all work 
required for which separate payment is not otherwise provided. 
 
1.3.1  Base Bid Payment Item No. 0001 Mobilization and 
Demobilization 
 
All costs connected with the mobilization and demobilization 
of all of the contractor's dredging plant and equipment as 
defined below will be paid for at the contract lump sum price 
for this item.  Sixty percent of the lump sum price will be 
paid to the Contractor upon completion of his mobilization at 
the work site. The remaining forty percent will be paid to the 
Contractor upon completion of demobilization. In the event the 
Contracting Officer considers that the amount in this item, 
sixty percent which represents mobilization and forty percent 
which represents demobilization does not bear a reasonable 
relation to the cost of the work in this contract, the 
Contracting Officer may require the Contractor to produce cost 
data to justify this portion of the bid.  Failure to justify 
such price to the satisfaction of the Contracting Officer will 
result in payment of actual mobilization costs, as determined 



 
 SECTION 01270 PAGE 2 

by the Contracting Officer, at the completion of mobilization, 
and actual demobilization costs, as determined by the 
Contracting Officer, at the completion of demobilization. The 
determination of the Contracting Officer is not subject to 
appeal. 
 
1.3.1.1  Mobilization 
 
Mobilization shall include all costs for operations 
accomplished prior to commencement of actual dredging 
operations. This shall include transfer of dredge, attendant 
plant, and equipment to site, all initial installation of 
pipe, and any other associated work that is necessary in 
advance of the actual dredging operations. Also included in 
this item is all costs for site work in advance of dredged 
material placement at the disposal area, including clearing 
and grading, demolition and removal of piping, provision of 
new piping, and all associated dike construction. 
 
1.3.1.2  Demobilization 
 
Demobilization shall include general preparation for transfer 
of plant to its home base, removal of pipelines, cleanup of 
site of work including the placement area, and transfer of 
plant to its home base.  
 
1.4   UNIT PRICE PAYMENT ITEMS 
 
Payment items for the work of this contract on which the 
contract 
unit price payments will be made are listed in the BIDDING 
SCHEDULE and described below.  The unit price and payment made 
for each item listed shall constitute full compensation for 
furnishing all plant, labor, materials, and equipment, and 
performing any associated Contractor quality control, 
environmental protection, meeting safety requirements, tests 
and 
reports, and for performing all work required for each of the 
unit price items. 
 
1.4.1  Base Bid Payment Item No. 0002 and Optional Bid Item 
Nos. 0003 and 0004 Maintenance Dredging 
 
Payment to be made for costs associated with dredging the 
channels shall include the cost of removal and placement of 
material as indicated and specified exclusive of the 
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mobilization and demobilization as defined above. The total 
amount of material removed and to be paid for under this 
payment item will be measured by the cubic yard in place by 
computing the volume between the bottom surface shown by 
soundings of the last surveys made before dredging, and the 
bottom surface shown by the soundings of surveys made as soon 
as practicable after the work has been completed.  The volume 
for measurement and payment shall include the material within 
the limits of overdepth and side slopes described in paragraph 
"Required Dredging Prism, Overdepth, and Side Slopes" of 
SECTION 02881, less any deductions that may be required for 
misplaced material described in subparagraph "Misplaced 
Material", below.  The drawings are believed to accurately 
represent conditions at the time of the surveys indicated. New 
soundings will be taken immediately before dredging.  The 
Contractor's unit price for dredging, based on the above 
method of computation of the quantity for payment, shall 
include his evaluation of shoaling, other natural changes in 
the waterway, or changes caused by the Contractor's operations 
that might occur during the period between the surveys before 
dredging and the surveys for acceptance of the work.  
Computations for payment purposes will be made by the 
Government using the average end area method and electronic 
data processing machines.  Determination of quantities removed 
and the deductions made to determine quantities in place to be 
paid for in the areas specified, after having once been made, 
will not be reopened except on evidence of collusion, fraud, 
or obvious error. 
 
1.5  Misplaced Material 
 
Any material that is deposited elsewhere than in places 
designated or approved by the Contracting Officer will not be 
paid for, and the Contractor may be required to remove such 
misplaced material and deposit it where directed at his 
expense. 
 
1.6  Excessive Dredging 
 
Material taken from outside the specific areas to be dredged 
or beyond the limits as extended in paragraph "Required 
Dredging Prism, Over depth, and Side Slopes" will be 
considered as excessive over depth dredging, or excessive side 
slope dredging, for which payment will not be made.  Nothing 
in these specifications shall be construed to prevent payment 
for the removal of shoals performed in accordance with the 
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applicable provisions of Paragraphs SHOALING and FINAL 
EXAMINATION AND ACCEPTANCE of Section 01005. 
 
1.7  Monthly Partial Payments 
 
Monthly partial payments will be based on estimated quantities 
determined by the Contracting Officer. 
 
PART 2   PRODUCTS  (Not Applicable) 
 
PART 3   EXECUTION (Not Applicable) 
 
 -- End of Section -- 
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SECTION 01330 
 

SUBMITTAL PROCEDURES 
 

6/01 
 
PART 1   GENERAL 
 
1.1   SUBMITTAL IDENTIFICATION AND CLASSIFICATION 
 
The Contractor shall insure all submittals as required in the 
Contract are submitted to the government as identified and in 
accordance with the procedures specified in this Section.  
Submittals may be required for work features and procedures in 
the specifications that are not listed or classified as 
indicated below. The Contractor shall still be required to list 
these submittals in his Submittal Register as required by the 
respective specification, and designate the submittal and action 
required in the register. 
 
1.1.1  Submittal Identification 
 
Submittals required are identified by SD numbers and titles as 
follows: 
 
SD-01 Preconstruction Submittals 
SD-02 Shop Drawings 
SD-03 Product Data 
SD-04 Samples 
SD-05 Design Data 
SD-06 Test Reports 
SD-07 Certificates 
SD-08 Manufacturer's Instructions 
SD-09 Manufacturer's Field Reports 
SD-10 Operation and Maintenance Data 
SD-11 Closeout Submittals 
 
1.1.2  Submittal Classification 
 
Submittals are classified as follows: 
 
a. Government Approved 
 
Government approval is required for extensions of design, 
critical materials, deviations, equipment whose compatibility 
with the entire system must be checked, and other items as 
designated by the Contracting Officer. Within the terms of the 



 SECTION 01330 PAGE 2

Contract Clause entitled "Specifications and Drawings for 
Construction," they are considered to be "shop drawings." 
 
b. Information Only 
 
All submittals not requiring Government approval will be for 
information only. They are not considered to be "shop drawings" 
within the terms of the Contract Clause referred to above. 
 
1.2   APPROVAL OF SUBMITTALS 
 
The approval of submittals by the Contracting Officer’s 
Representative (COR), shall not be construed as a complete 
check, but will indicate only that the general method of 
construction, work scheduling, and other information are 
satisfactory.  Approval will not relieve the Contractor of the 
responsibility for any error which may exist, as the Contractor 
under the Contractor Quality Control (CQC) requirements of this 
contract is responsible for the dimensions, layout, and 
satisfactory construction of all work as indicated and 
specified. After submittals have been approved by the COR, 
resubmittal for the purpose of changing the approved Work Plan, 
Progress Schedule, designated Acceptance Sections, or for any 
other reason, will not be given consideration unless accompanied 
by an explanation as to why a change is necessary. 
 
1.3   DISAPPROVED SUBMITTALS 
 
The Contractor shall make all corrections required by the COR 
and promptly furnish a corrected submittal with the Daily CQC 
Report as specified for the initial submittal.  If the 
Contractor considers any correction indicated on the 
submittal(s) to constitute a change to the contract, notice as 
required under the Contract Clause entitled "Changes" shall be 
given at the same time to the COR. 
 
1.4   WITHHOLDING OF PAYMENT 
 
Payment for any part of the scheduled work accomplished by the 
Contractor, including transportation of the Contractor’s plant 
to or from the site of the work, will not be made if required 
approvals for all parts of the scheduled work have not been 
obtained. 
 
PART 2  PRODUCTS (Not Applicable) 
 
PART 3  EXECUTION 
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3.1  GENERAL 
 
The Contractor shall submit all items required and specified in 
these specifications, and as may be required by other portions 
of the scheduled work. Proposed deviations from the contract 
requirements shall be clearly identified. The required 
submittals shall be listed in the Contractor’s Work Plan and on 
the Contractor’s Submittal Register Form 4288-R. All 
requirements of submittals shall be coordinated with SECTION 
01451. Any questions regarding submittals required of the 
Contractor will be discussed at the Preconstruction Conference 
specified in SECTION 01200. At this Conference, and during the 
progress of the work, the COR may request submittals in addition 
to those listed when deemed necessary to adequately describe the 
work covered in the respective sections.  Dimensions and units 
of weights and measures used on all submittals shall be the same 
as indicated and specified. Each submittal shall be complete and 
in sufficient detail to allow ready determination of compliance 
with contract requirements.  Prior to submittal, all items shall 
be checked and approved as complete by the CQC representative as 
specified in SECTION 01451.   
  
3.2   SCHEDULING 
 
Submittals covering component items forming a system or items 
that are interrelated, such as access/egress to the work area, 
and delivery/storage of materials prior to construction of 
features shall be scheduled to be coordinated with the 
requirements specified and submitted concurrently.  
 
3.2.1   Submittal and Report Identification 
 
All submittals and reports shall be complete, properly marked, 
adequately detailed, and identified with location of occurrence 
in the respective specification section with paragraph number, 
drawing number and location, and respective Plan or Report 
requirement, as applicable. The Contractor’s CQC representative 
shall sign and date each submittal and report as complete.  
 
3.3  SUBMITTAL REGISTER (ENG FORM 4288) 
 
At the end of this SECTION is a sample Submittal Register      
(ENG Form 4288-R) showing those plans, lists, and items of 
equipment and materials for which submittals are required by the 
specifications. The Contractor is informed this sample form may 
not list all submittals that may be required of the Contractor; 
however, the Contractor shall utilize this form as a guide to 
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provide, with his CQC Plan for approval, a complete Submittal 
Register listing all submittals required for the duration of the 
contract. The Submittal Register shall consist of individual 
pages representing the respective Specification Sections as 
shown in the attached sample. Columns “d” through “q” of the 
sample form indicate the method the Contractor is to use in 
identification of his submittals. In the respective 
Specification Sections and when so directed by specified 
requirements in other parts of the contract for a particular 
type of submittal, the Classification status to be inserted in 
Columns “p” and “q” is indicated. The Contractor’s Quality 
Control Representative shall certify in writing as part of the 
CGC Plan the appropriate designation for all submittals has been 
made. The remainder of columns and how they are to be utilized 
during administration of the contract will be addressed at the 
Pre-Construction Conference as noted in SECTION 01200.  
 
3.4  TRANSMITTAL FORM (ENG FORM 4025) 
 
At the end of this SECTION is a sample Transmittal Form        
(ENG Form 4025) which shall be used for transmittal coordination 
of all submittals. This form shall be completed by the 
Contractor identifying each item to be submitted. Special care 
shall be exercised to ensure proper listing of the date of the 
submittal transmittal, specification section and paragraph 
number pertinent to the data submitted for each item, and 
numerical sequence coordination with the Submittal Register Form 
4288-R, Column “b”. 
 

-0- 
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SECTION 01355 
 

ENVIRONMENTAL PROTECTION 
 

6/01 
 
PART 1  GENERAL 
 
1.1  REFERENCES 
 
The publications listed below form a part of this specification 
to the extent referenced.  The publications are referred to in 
the text by basic designation only. 
 
          CODE OF FEDERAL REGULATIONS (CFR) 
 
  40 CFR 261 Identification and Listing of Hazardous Waste 
 
          ENGINEERING MANUALS (EM) 
 
  EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety and 

Health Requirements Manual 
 
1.2  DEFINITIONS 
 
Environmental pollution and damage is defined as the presence of 
chemical, physical, or biological elements or agents that 
adversely affect human health or welfare; unfavorably alter 
ecological balances of plant or animal communities; or degrade 
the environment from an aesthetic, cultural or historic 
perspective.  Environmental protection is the prevention/control 
of pollution and habitat disruption that may occur during 
construction.  The control of environmental pollution and damage 
requires consideration of air, water, land, biological and 
cultural resources; includes management of visual aesthetics; 
noise; solid, chemical, gaseous, and liquid waste; radiant 
energy and radioactive materials; and other pollutants. 
 
1.3   ENVIRONMENTAL PROTECTION REQUIREMENTS 
 
The Contractor shall comply with all applicable Federal, State, 
and local laws and regulations.  The Contractor shall provide 
environmental protective measures and procedures to prevent and 
control pollution, limit habitat disruption, and correct 
environmental damage that occurs during construction.   
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1.3.1  Protection of Features 
 
This section supplements the Contract Clause PROTECTION OF 
EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS.  The Contractor shall prepare a list of features 
requiring protection under the provisions of the contract clause 
that are not specifically identified on the drawings or 
otherwise specified as environmental features requiring 
protection.  The Contractor shall protect those environmental 
features as indicated and specified, in spite of interference 
that their preservation may cause to the Contractor's work under 
the contract. 
 
1.4   ENVIRONMENTAL PROTECTION PLAN 
 
As a part of the Contractor’s Work Plan, the Contractor shall 
submit an Environmental Protection Plan for review and 
acceptance by the Contracting Officer.  This Environmental 
Protection Plan shall consist of a written narrative, as well as 
any supplemental drawings, documents, and photographs required 
to verify the Contractor’s work will be in accordance with all 
laws and regulations governing the work as indicated and 
specified. The Contractor shall submit this plan and all 
supplementary data for approval at the Preconstruction 
Conference as noted in SECTION 01200. The Contractor will be 
informed in writing of any revisions as may be required by the 
Contracting Officer and submit a final plan for final approval 
not later than 5 calendar days prior to start of scheduled 
construction activities.  Acceptance is conditional and is 
predicated upon satisfactory performance during construction.  
The Government reserves the right to require the Contractor to 
make changes in the Environmental Protection Plan or operations 
if the Contracting Officer determines that environmental 
protection requirements are not being met.  The plan shall 
detail the actions that the Contractor shall take to comply with 
all applicable Federal, State, and local laws and regulations 
concerning environmental protection and pollution control and 
abatement, as well as the additional specific requirements of 
this contract.  No physical work at the site shall begin prior 
to acceptance by the Contracting Officer of the Contractor's 
Environmental Protection Plan covering the work to be performed.  
The environmental protection plan shall comply with the 
requirements of EM 385-1-1 and include, but not be limited to, 
the following: 
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1.4.1  List of State and Local Laws and Regulations 
 
The Contractor shall provide, as part of the Environmental 
Protection Plan, a list of all State and local environmental 
laws and regulations that apply to the construction operations 
under the Contract. 
 
1.4.2  Spill Control Plan 
 
The Contractor shall include as part of the environmental 
protection plan, a Spill Control Plan.  The plan shall include 
the procedures, instructions, and reports to be used in the 
event of an unforeseen spill of a substance regulated by the 
Emergency Response and Community Right-to-Know Act or regulated 
under State or local laws or regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan 
shall include as a minimum: 
 
      a.  The name of the individual who shall be responsible 
for implementing and supervising the containment and cleanup. 
 
      b.  Training requirements for Contractor's personnel and 
methods of accomplishing the training. 
 
      c.  A list of materials and equipment to be immediately 
available at the job site, tailored to cleanup work of the 
potential hazard(s)identified. 
 
      d.  The names and locations of suppliers of containment 
materials and locations of additional fuel oil recovery, 
cleanup, restoration, and material-placement equipment available 
in case of an unforeseen spill emergency. 
 
      e.  The methods and procedures to be used for expeditious 
contaminant cleanup. 
 
      f.  The name of the individual who shall report any spills 
or hazardous substance releases and who shall follow up with 
complete documentation.  This individual shall immediately 
notify the Contracting Officer in addition to the legally 
required Federal, State, and local reporting channels (including 
the National Response Center at 1-800-424-8802 and the DEQ 
Tidewater Regional Office at (757) 518-2077 if a reportable 
quantity spill occurs.  The plan shall contain a list of the 
required reporting channels and telephone numbers. 
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1.4.3   Recycling and Waste Minimization Plan 
 
The Contractor shall submit a Recycling and Waste Minimization 
Plan as a part of the Environmental Protection Plan.  The plan 
shall detail the Contractor's actions to comply with the 
following recycling and waste minimization requirements: 
 
      a.  The Contractor shall participate in State and local 
government sponsored recycling programs to reduce the volume of 
solid waste materials at the source. 
 
1.4.4  Contaminant Prevention Plan 
 
As a part of the Environmental Protection Plan, the Contractor 
shall prepare a contaminant prevention statement identifying 
potentially hazardous substances to be used on the job site and 
intended actions to prevent accidental or intentional 
introduction of such materials into the air, water, or ground.  
The Contractor shall detail provisions to be taken to meet 
Federal, State, and local laws and regulations regarding the 
storage and handling of these materials. 
 
1.4.5  Environmental Monitoring 
 
The Contractor shall include in the plan, as coordinated with 
the Job Hazard Analysis and required in the specifications, the 
details of environmental monitoring requirements and a 
description of how this monitoring will be accomplished under 
the laws and regulations governing the work. 
 
1.4.6  Preconstruction Survey 
 
The Contractor shall perform a survey of the project site with 
the Contracting Officer and take photographs showing existing 
environmental conditions in and adjacent to the site. The 
results of this survey shall be prepared by the Contractor and 
copies included in the plan. The preconstruction survey shall 
identify requirements for the following: 
 
a. Methods for protection of features to be preserved within 
authorized work areas like trees, shrubs, vines, grasses and 
ground cover, landscape features, air and water quality, fish 
and wildlife, soil, historical, archaeological, and cultural 
resources. 
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b. Procedures to be implemented to provide the required 
environmental protection, to comply with the applicable laws and 
regulations, and to correct pollution due to accident, natural 
causes, or failure to follow the procedures of the environmental 
protection plan. 
 
c. Location of the solid waste disposal area. 
 
d. Drawings showing locations of any proposed temporary 
excavations or embankments for haul roads, stream crossings, 
material storage areas, structures, sanitary facilities, and 
stockpiles of excess or spoil materials. 
 
e. Traffic control plan including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during 
wet weather and dredged material placement operations, and the 
amount of mud transported onto paved public roads by vehicles or 
runoff. 
 
f. Methods of protecting surface and ground water during 
construction activities. 
 
PART 2  PRODUCTS (Not Applicable) 
 
PART 3  EXECUTION 
 
3.1  SPECIAL ENVIRONMENTAL PROTECTION REQUIREMENTS 
 
3.1.1 Wetlands and Natural Habitat  
 
Use of the Contractor's plant to construct the scheduled work, 
including the associated use of ropes, cables, or guys over 
wetlands and in natural habitat areas, shall be scheduled in a 
manner to disturb the marsh and natural habitat areas to the 
minimum necessary to accomplish the work. Any damage to wetlands 
or natural habitat areas shall be repaired to original condition 
at no additional expense to the government. The Contracting 
Officer will notify the Contractor in writing of any observed 
noncompliance with the previously mentioned Federal, State or 
local laws or regulations, permits, and other elements of the 
Contractor's environmental protection plan. The Contractor 
shall, after receipt of such notice, inform the Contracting 
Officer of proposed corrective action and take such action when 
approved. If the Contractor fails to comply promptly, the 
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Contracting Officer may issue an order stopping all or part of 
the work until satisfactory corrective action has been taken. No 
time extensions shall be granted or costs or damages allowed to 
the Contractor for any such suspensions.  
 
3.1.2  U.S. Department of Agriculture (USDA) Quarantined 
Considerations 
 
The Contractor shall thoroughly clean all construction equipment 
at the prior job site in a manner that ensures all residual soil 
is removed and that egg deposits from plant pests are not 
present.  The Contractor shall consult with the USDA Plant 
Protection and Quarantine (USDA - PPQ) jurisdictional office for 
additional cleaning requirements that may be necessary. 
 
3.1.3  Disposal of Solid Wastes 
 
Solid waste is rubbish, debris, waste materials, garbage, and 
other discarded solid materials.  Solid waste shall be placed in 
containers and disposed on a regular schedule.  All handling and 
disposal shall be conducted in such a way as to prevent spillage 
and contamination.  The Contractor shall transport all solid 
waste and dispose in compliance with Federal, State, and local 
requirements.  
 
3.1.4  Disposal of Contractor-Generated Hazardous Wastes 
 
Hazardous wastes are hazardous substances as defined in         
40 CFR 261, or as defined by applicable State and local 
regulations. Hazardous waste generated by construction 
activities shall be removed from the work area and be disposed 
in compliance with Federal, State, and local requirements.  The 
Contractor shall segregate hazardous waste from other materials 
and wastes, and shall protect it from the weather by placing it 
in a safe covered location; precautionary measures against 
accidental spillage such as berming or other appropriate 
measures shall be taken.  Hazardous waste shall be removed from 
Government property within 60 days.  Hazardous waste shall not 
be dumped onto the ground, into storm sewers or open water 
courses, or into the sanitary sewer system. 
 
3.1.5  Fuels and Lubricants 
 
Fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection 
against spills and evaporation.  Lubricants and waste oil to be 
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discarded shall be stored in marked corrosion-resistant 
containers and recycled or disposed in accordance with Federal, 
State, and local laws and regulations. 
 
3.2  PROTECTION OF WATER RESOURCES 
 
The Contractor shall keep construction activities under 
surveillance, management, and control to avoid pollution of 
surface and ground waters. 
 
3.2.1  Monitoring of Water Areas Affected by Construction 
Activities 
 
The Contractor shall perform monitoring, inspections, sampling 
and testing, reporting, and record keeping as indicated and 
specified. 
 
3.3  INSPECTION 
 
If the Contracting Officer notifies the Contractor in writing of 
any observed noncompliance with contract requirements or 
Federal, State, or local laws and regulations, the Contractor 
shall inform the Contracting Officer of proposed corrective 
action and immediately take such action to correct the 
noncompliance.  If the Contractor fails to comply promptly, the 
Contracting Officer may issue an order stopping all or part of 
the work until satisfactory corrective action is taken.  No time 
extensions will be granted or costs or damages allowed to the 
Contractor for any such suspension. 
 
3.4  MAINTENANCE OF POLLUTION CONTROL FACILITIES 
 
The Contractor shall maintain all constructed pollution control 
facilities and portable pollution control devices for the 
duration of the Contract or for the length of time construction 
activities create the particular pollutant. 
 
3.5  TRAINING OF CONTRACTOR PERSONNEL 
 
Contractor personnel shall be trained in environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all 
Contractor personnel as a part of the weekly toolbox meetings.  
The training and meeting agenda shall include methods of 
detecting and avoiding pollution, familiarization with pollution 
standards, both statutory and contractual, installation and care 
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of facilities, and instruments required for monitoring purposes 
to ensure adequate and continuous environmental 
protection/pollution control. Anticipated hazardous or toxic 
chemicals or wastes, and other regulated contaminants, shall 
also be discussed.  Other items to be discussed shall include 
recognition and protection of archaeological sites and 
artifacts, wildlife and waterfowl habitats, and construction 
material placement operations. 
 
3.6  PROTECTION OF MARINE ANIMALS, WILDLIFE AND VEGETATION 
 
The Contractor is informed that the dredging and overboard 
placement areas are in a portion of Virginia frequented by 
migratory birds and is a native habitat for sea turtles, whales, 
eagles, hawks, egrets, herons, pelicans, terns, and other 
wildlife that are identified as either endangered species 
protected by federal law or species of special concern for 
Commonwealth of Virginia agencies. If, in the performance of 
this contract, evidence of the possible disturbance to any such 
migratory bird or listed species may occur, the Contractor shall 
notify the Contracting Officer immediately, giving the location 
and nature of the findings. The Contractor shall advise all 
personnel associated with the operation of the vessels and plant 
of the civil and criminal provisions of the Endangered Species 
Act, the Migratory Bird Act, and the Marine Mammal Protection 
Act.  The Contractor shall comply with all laws and regulations 
governing the work and the provisions set forth in this Section.  
In the event that endangered or protected species are affected 
by this work, the work under this contract may be suspended or 
terminated as determined by the Contracting Officer. All crew 
members of the hopper dredge, attendant plant operators, and 
those employed on the beach fill work shall be required to read 
and certify in writing they are aware of the contents of this 
specification and the Contractor’s Environmental Protection 
Plan. Copies of this Section and the Environmental Protection 
Plan, including a posting warning of the civil and criminal 
liabilities that violators are subject to for non-compliance to 
the requirements of them, shall be clearly posted with other 
required postings on-site for employees.  
 
3.7  SPECIAL PRECAUTIONS FOR SEA TURTLES AND WHALES DURING 
DREDGING OPERATIONS 
 
The Contractor shall develop a written Operational Plan to 
Minimize Turtle Takes and Whale Encounters. This Plan shall be  
prepared to meet the requirements indicated and specified, the 
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National Marines Fisheries Service Biological Opinion and 
Incidental Take Statement included as a part of this SECTION, 
and in consultation with the National Marine Fisheries Service 
Northeast Regional Office, Protected Resources Division 
(attention: Mary Colligan), 1 Blackburn Drive, Gloucester, 
Massachusetts 01930 for obtaining the services of qualified 
Endangered Species Observers as required to be employed by the 
Contractor during dredging work that is performed when surface 
water temperatures exceed 11 degrees Celsius and from 1 April to 
30 November. In the event of a conflict in standards for 
conducting the work, the most stringent as determined by the 
Contracting Officer shall prevail. The Contractor shall submit 
this Operational Plan as part of the Environmental Protection 
Plan. The Contractor shall ensure the adequate instruction and 
training of all personnel associated with the operation of the 
dredging vessel and his near shore plant regarding the possible 
presence of endangered sea turtles and whales and the need to 
avoid contact and collisions with these animals.  
 
3.7.1  Endangered Species Observers on Bridge Watch 
 
The Contractor shall be required to provide on all towed and 
self-propelled vessels and plant National Marine Fisheries 
Service approved Endangered Species Observers on bridge watch to 
monitor the surface of the water for the presence of sea turtles 
when surface water temperatures are above 11 degrees Celsius and 
from 1 April to November 30. In the event that Endangered 
Species Observers bridge watch personnel observe endangered 
species, they shall inform the master of the vessel and 
appropriate action shall be taken to avoid a vessel collision 
with these animals.  
 
3.7.2  Endangered Species Observer Requirements 
 
Endangered Species Observers shall be National Marine Fisheries 
Service approved observers with demonstrated abilities to 
identify sea turtle species and turtle parts. A minimum of one 
observer shall be on-board the dredge at all times during 
dredging, borrow material removal, and transit operations. An 
observer shall be on duty for watches of 6 hours on, and 6 hours 
off duty, for a total not to exceed 12 hours of observation duty 
daily. The Endangered Species Observer shall monitor vessel 
operations to ensure the Endangered Species Act 500-yard 
approach regulations for right whales and a minimum 100-yard 
approach for other listed species is complied with during vessel 
transit. Sufficient time as approved by the Contracting Officer 



 SECTION 01355 PAGE 10 

must be allotted between each loading cycle to allow the 
Endangered Species Observer to inspect and clean the draghead, 
thoroughly clean the screening devices, and document and record 
findings of inspections on Endangered Species Observer Forms and 
Incident Reports.  
 
3.7.3  Endangered Species Observer Forms, Incident Reports, and 
Weekly/Final Reports 
 
The Contractor shall prepare and submit a Weekly Report listing 
all Endangered Species Observer Forms and Incident Reports 
prepared by the Endangered Species Observer in the covered 
period to the National Marine Fisheries Service, Northeast 
Regional Office, Protected Resources Division (attention: Mary 
Colligan), One Blackburn Drive, Gloucester, Massachusetts 01930. 
The Contractor shall include copies of all load observation 
sheets, record of findings for inspections of draghead and 
screening devices, and any other data compiled by the Endangered 
Species Observer in preparing the Endangered Species Observer 
Forms and Incident Reports during the covered period. This 
Weekly Report shall be signed and dated by the Endangered 
Species Observer when complete, with a copy of the report and a 
documented postal receipt verifying report as sent within seven 
calendar days of the conclusion of the covered period provided 
to the Contracting Officer. The Endangered Species Observer 
Forms and Incident Reports shall be in the National Marine 
Fisheries Service format to be provided by the Contracting 
Officer.  
 

a. The Endangered Species Observer shall complete an 
Endangered Species Observer Form for each loading 
cycle, whether listed species are present or not, 
and when live whales and turtles are observed 
during vessel transit. All forms completed by an 
Endangered Species Observer during his 6 hour duty 
shall be listed on the Endangered Species Observer 
Form and submitted to the Contractor at the end of 
his 6 hour duty. At the same time, a copy shall be 
provided to the Contracting Officer. The Contractor 
shall record time of receipt of the Endangered 
Species Observer Form and all associated data in 
his Daily Report of Operations. 

 
b. The Endangered Species Observer shall complete an 

Incident Report when dead whales, turtles, or 
turtle parts are discovered in the borrow areas;  
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when live turtles, dead whole turtles, or turtle 
parts are taken incidental to the borrow removal 
work; or if any live turtle or whale is struck or 
otherwise contacted by any Contractor vessel or 
movement of his plant. The Contractor shall 
immediately stop movement of the plant or vessel 
upon discovery of contact and notify the Endangered 
Species Observer. The Contractor shall take all 
measures and actions as may be directed by the 
Endangered Species Observer to search for and 
verify condition of the turtle or whale 
encountered, and when injured or killed, recover 
the encountered turtle or whale. If dead whales, 
turtles, or turtle parts are taken incidental to 
the work and discovered on the draghead or in the 
screening devices by the Endangered Species 
Observer, the location of discovery and remains 
shall be photographed and nature of the findings 
fully described in an Incident Report. Disposal of 
remains shall be as specified below in paragraph 
“Endangered Species Disposition”. The Contractor is 
informed the U.S. Fish and Wildlife Service 
requirements for this contract limits Incident 
Reports allowed for Kemp’s Ridley Sea Turtles to 
one and other Sea Turtles to four.    

 
The Contractor shall complete and submit a Final Report for 
the entire work listing all Endangered Species Observer 
Forms and Incident Reports prepared by the Endangered 
Species Observer during the entire contract period to the 
National Marine Fisheries Service, Northeast Regional 
Office, Protected Resources Division, One Blackburn Drive, 
Gloucester, Massachusetts 01930. This Final Report shall be 
signed and dated by the Endangered Species Observer when 
complete, with a copy of the report and a documented postal 
receipt verifying report as sent within twenty calendar 
days of the conclusion of dredging provided to the 
Contracting Officer. 

 
3.7.4  Hopper Dredge Special Recording Requirements 
 
All hopper dredges shall be equipped with recording devices for 
each drag head that capture real time, drag head elevation, 
slurry density, and at least two of the following for each 
respective pump: pump slurry velocity measured at the output 
side, pump vacuum, or pump RPM.  The Contractor shall record 
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continuous real time positioning of the dredge, by plot or 
electronic means, during the entire dredging cycle including 
dredging area and disposal area.  The recording system shall be 
capable of capturing data at variable intervals but with a 
frequency of not less than every 60 seconds.  All data shall be 
time correlated to a 24 hour clock and the recording system 
shall include a method of daily evaluation of the data 
collected.  Data shall be furnished to the Contracting Officer 
for each day’s operation on a daily basis.  A written plan of 
the method the Contractor intends to use in order to satisfy 
these requirements shall be included with the Contractor’s 
Quality Control Plan.  
 
3.7.5  Endangered Species Disposition 
 
After completing an Incident Report, the Endangered Species 
Observer shall notify Mary Colligan, telephone (978) 281-9116, 
at the National Marine Fisheries Service within 24 hours of the 
incident. The Endangered Species Observer identifying any dead 
turtle to be a Kemp’s Ridley Sea Turtle shall photograph and 
place the remains in plastic bags, labeled to show the contract 
title and location, time, date, specific location taken, load 
number, and placed in cold storage.  In addition, the remains of 
these turtles shall be labeled to indicate if the remains appear 
to be recent or old, based on fresh blood, odor, and length of 
time estimated to have been dead in water at the time when they 
were discovered. Final disposition of these turtles will be as 
directed by the National Marine Fisheries Service. Any other 
dead sea turtles or turtle parts taken incidental to the work 
shall be photographed by an Endangered Species Observer, and 
disposed as directed by the National Marine Fisheries. Live sea 
turtles taken incidental to the work shall be photographed and 
examined by the Endangered Species Observer for injury. Live sea 
turtles determined by the Endangered Species Observer to be 
uninjured shall be measured for size and weight, and released by 
the Endangered Species Observer in a manner as directed by the 
National Marine Fisheries Service.  Turtles determined to be 
injured shall be maintained and attended on-board the vessel as 
directed by the Endangered Species Observer until transported to 
the National Aquarium in Baltimore, Maryland, or other 
disposition as may be directed by the National Marine Fisheries 
Service. All findings and determinations of live turtles by the 
Endangered Species Observer shall be recorded on the Incident 
Report and Endangered Species Observer Form.   
 
3.7.6  Hopper Dredge Endangered Species Special Equipment 
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The Contractor shall submit drawings and operational 
specifications of all proposed endangered species drag head 
deflectors, special screening, and lighting equipment for the 
review and approval of the Contracting Officer.  The Contractor 
shall provide the following special equipment on all hopper 
dredges used on this work when surface water temperatures exceed 
11 degrees Celsius and from 1 April through November 30: 
 
a. Drag Heads Deflectors 
 
All hopper dredge drag heads shall be equipped with rigid sea 
turtle deflectors that are rigidly attached.  Dredging shall not 
be performed without a turtle deflector device that has been 
approved by the Contracting Officer.  The turtle deflector 
device shall be maintained in operational condition for the 
entire dredging operation. 
 

(1)  Deflector Design 
 
The leading vee-shaped portion of the deflector shall have an 
included angle of less than 90 degrees.  Internal reinforcement 
shall be installed in the deflector to prevent structural 
failure of the device.  The leading edge of the deflector shall 
be designed to have a plowing effect of at least 6 inch depth 
when the drag head is being operated.  Appropriate 
instrumentation or indicator shall be used and kept in proper 
calibration to insure the critical “approach angle”.  If 
adjustable depth deflectors are installed, they shall be rigidly 
attached to the drag head using either a hinged aft attachment 
point or an aft trunnion attachment point in association with an 
adjustable pin front attachment point or cable front attachment 
point with a stop set to obtain the 6 inch plowing effect.  This 
arrangement allows fine-tuning the 6 inch plowing effect for 
varying depths.  After the deflector is properly adjusted there 
shall be NO openings between the deflector and the drag head 
that are more than 4 inch by 4 inch. 
                     

(2)  Screening Equipment 
 
The Contractor shall install baskets or screening over each 
respective hopper inflow with no greater than 4 inch x 4 inch 
openings.  The method selected shall depend on the construction 
of the dredge used and shall be approved by the Contracting 
Officer prior to commencement of dredging.  The screening shall 
provide 100% screening of the hopper inflow.  The screens and 
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baskets shall be maintained in operational condition and shall 
remain in place throughout the performance of the work. 
 

(3)  Lighting Equipment 
 
The areas where screens or gratings are installed shall be 
provided with suitable lighting to allow safe observations of 
the screen devices during periods of darkness or reduced 
visibility and shall be approved by the Contracting Officer.  
Safe access shall be provided to the inflow baskets or screens 
to allow the observer to inspect for turtles, turtle parts or 
damage. 
 
3.7.7  Hopper Dredge Special Operating Procedures 
 
The Contractor shall operate the hopper dredge to minimize the 
possibility of taking sea turtles.  When initiating dredging, 
suction through the dragheads shall be allowed just long enough 
to prime the pumps, then the dragheads must be placed firmly on 
the bottom.  When lifting the dragheads from the bottom, suction 
through the dragheads shall be allowed just long enough to clear 
the lines, and then must cease.  Pumping water through the 
dragheads shall cease while maneuvering or during travel to and 
from the beach fill or Overboard Placement Site.  During turning 
operations, the pumps shall either be shut off or reduced in 
speed to the point where no suction velocity or vacuum exists.  
The Contractor shall not raise the drag head off the bottom to 
increase suction velocities.  The primary adjustment for 
providing additional mixing water to the suction line shall be 
through water ports.  To ensure that suction velocities do not 
drop below appropriate levels, the Contractor’s personnel shall 
monitor production meters throughout the loading cycle and 
adjust primarily the number and opening sizes of water ports.  
Water port openings on top of the drag head, or on raised stand 
pipes above the drag head, shall be screened before they are 
utilized on the dredging project. If a dredge section includes 
sandy shoals on one end of a tract line and mud sediments on the 
other end of the tract line, the Contractor shall adjust the 
equipment to eliminate drag head pick-ups to clear the suction 
line. 
 
 
                       -- End of Section -- 
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SECTION 01451 
 

CONTRACTOR QUALITY CONTROL  
 

6/01 
 
PART 1  GENERAL  
 
1.1  GENERAL REQUIREMENTS 
 
The Contractor is responsible for quality control and shall 
establish and maintain an effective quality control system in 
compliance with the Contract Clause titled “Inspection of 
Construction”. The quality control system shall consist of 
plans, procedures, and organization necessary to produce an end 
product which complies with the contract requirements. The 
system shall cover all construction operations, both onsite and 
offsite, and shall be keyed to the proposed construction 
sequence. The project superintendent will be held responsible 
for the quality of work on the job and is subject to removal by 
the Contracting Officer for non-compliance with quality 
requirements specified in the contract. The project 
superintendent in this context shall mean the individual with 
the responsibility for the overall management of the project 
including quality and production. 
 
1.1.1  Applicable Publications 
 
The publications listed below form a part of this specification 
to the extent referenced.   The publications are referred to in 
the text by basic designation only. 
 
          AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
  
ASTM D 3740 (1996) Minimum Requirements for Agencies 

Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction 

 
ASTM E 329 (1995b) Agencies Engaged in the Testing 

and/or Inspection of Materials Used in 
    Construction 
 
1.2  PAYMENT 
 
Separate payment will not be made for providing and maintaining 
an effective Quality Control program, and all costs associated 
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therewith shall be included in the applicable unit prices or 
lump-sum prices contained in the Bidding Schedule. 
 
1.3  COORDINATION MEETING 
 
As soon as practicable after receipt of Notice of Award and 
before start of the scheduled work, the Contractor shall meet 
with the Contracting Officer's Representative (COR) in 
coordination with the requirements of SECTION 01200 and discuss 
the Contractor's Quality Control (CQC) system.  The Contractor's 
Project Manager, Submittals Clerk and Quality Control Manager, 
Dredge Captain and Plant Operators, and the Surveyor or Engineer 
to be employed by the Contractor to perform all surveys and 
layout of the work required of the Contractor shall attend this 
meeting.  The Contractor is encouraged to have an officer of his 
company and representation from any major subcontractors at the 
conference.  During the meeting, a mutual understanding of the 
system details shall be developed, including the forms for 
recording the (CQC) operations, control activities, testing, 
administration of the system for both onsite and offsite, and 
the interrelationship of Contractor and Government control and 
surveillance.  Minutes of the meeting will be taken and prepared 
by the Government, signed by both the Contractor and the COR, 
with signed copy provided to Contractor, which shall become a 
part of the contract file.  There may also be occasions when 
subsequent conferences will be called to reconfirm 
understandings. 
 
1.4  QUALITY CONTROL PLAN 
 
1.4.1  General 
 
Prior to start of the scheduled work operations, the Contractor 
shall furnish his CQC plan to the COR for acceptance.  The CQC 
Plan the Contractor proposes to implement shall identify the 
personnel, procedures, instructions, records, and forms, and, as 
a minimum, shall include: 
 
 a.  A description of the quality control organization, 
including a chart showing lines of authority by name with duties 
and responsibilities of their respective position, 
qualifications (in resume format), and acknowledgment that the 
CQC staff shall implement the three phase control system for all 
aspects of the work specified.  
 
 b.  The number, classifications, qualifications, duties, 
responsibilities and authorities of personnel.  A copy of the 
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letter, signed by an authorized official of the firm, which 
describes the responsibilities and delegates the sufficient 
authorities to adequately perform the functions of the CQC 
System Manager, including authority to stop work which is not in 
compliance with the contract.  The CQC System Manager shall 
issue letters of direction to all other various quality control 
representatives outlining duties, authorities and 
responsibilities, and shall furnish copies to the Government at 
the same time. 
 
 c.  Control, verification and acceptance testing procedures 
for each specific test to include the test name, specification 
paragraph requiring test, feature of work to be tested, test 
frequency, and person or laboratory responsible for each test 
(laboratory facilities will be approved by the CO). 
 
 d. Procedures for scheduling, reviewing, certifying, and 
managing submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents. These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES. 
 

e. Control, verification, and acceptance testing procedures 
for each specific test to include the test name, specification 
paragraph requiring test, feature of work to be tested, test 
frequency, and person responsible for each test. (Laboratory 
facilities will be approved by the Contracting Officer.) 
 

f. Procedures for tracking preparatory, initial, and 
follow-up control phases and control, verification, and 
acceptance tests including documentation. 
 

g. Procedures for tracking construction deficiencies from 
identification through acceptable corrective action. These 
procedures shall establish verification that identified 
deficiencies have been corrected. 
 

h. Reporting procedures, including proposed reporting 
formats. 
 

i. A list of the definable features of work. A definable 
feature of work is a task which is separate and distinct from 
other tasks, has separate control requirements, and may be 
identified by different trades or disciplines, or it may be work 
by the same trade in a different environment. Although each 
section of the specifications may generally be considered as a 
definable feature of work, there are frequently more than one 
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definable feature under a particular section. This list will be 
agreed upon during the coordination meeting. 

 
1.4.2  Acceptance of Plan 
 
Acceptance of the Contractor's plan is required prior to the 
start of construction. Acceptance is conditional and will be 
predicated on satisfactory performance during the construction. 
The Government reserves the right to require the Contractor to 
make changes in his CQC Plan and operations including removal of 
personnel, as necessary, to obtain the quality specified. 
 
1.4.3  Notification of Changes 
 
After approval of the CQC plan, the Contractor shall notify the 
COR in writing of any proposed change to his CQC System. 
 
1.4.4  Corrective Actions 
 
If at any time the Government determines that the CQC system, 
personnel, instructions, controls, tests, or records are not 
providing scheduled work which conforms to contract 
requirements, action shall be taken by the Contractor to correct 
the deficient management. 
 
1.5  QUALITY CONTROL ORGANIZATION 
 
1.5.1  CQC Organizational Staffing 
 
The Contractor shall provide a CQC organization staff which 
shall have complete authority to take any action necessary to 
ensure compliance with the contract.  The CQC organization staff 
shall consist of a CQC system manager and supplemental staff as 
specified below, who shall answer to the Contractor's Project 
Manager.  The Project Manager (who shall not be the project 
superintendent) shall be an executive member of the Contractor's 
organizational staff, and shall have supervisory powers over the 
CQC organization and the project superintendent.   Following are 
the minimum requirements for the CQC organization staff.  These 
minimum requirements will not necessarily assure an adequate 
staff to meet the CQC requirements at all times during dredging 
and dredged material placement operations.  The actual strength 
of the CQC staff may vary during any specific period to cover 
the needs of the work. 
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1.5.1.1  CQC System Manager 
 
The Contractor shall identify an individual within his 
organization who shall be responsible for overall management of 
CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall: 
 
 a.  be an experienced construction management person with a 
minimum of five years experience in dredging and related beach 
fill work.  This experience shall include successful completion 
of Course entitled "Construction Quality Management for 
Contractors".  The Contractor shall complete this training 
within 30 calendar days of receipt of his Notice To Proceed.  
This course is offered periodically by the Corps of Engineers at 
an administrative cost not to exceed $50.00 per person.   
Specific times and locations are available from the Norfolk 
District, Construction Operations Section, telephone (757) 
441-7687. 
  
 b.  be on the job site at all times during work operations 
and shall be employed by the Contractor. 
 
 c.  be assigned as system manager but may have duties as 
the Project Superintendent in addition to quality control. 
 
 d.  have an alternate who shall be identified in the plan 
to serve in the event of the CQC system manager's absence.  CQC 
System Manager's period of absence may not exceed one week at 
any one time, and not more than fifteen workdays during a 
calendar year.  The requirements for the alternate shall be the 
same as for the designated CQC System Manager. 
 
1.5.1.2  CQC Supplemental Staff Personnel 
 
When necessary for a proper CQC organization, the Contractor 
shall add additional staff at no cost to the Government.  The 
staff shall be of sufficient size to ensure adequate QC coverage 
of all work phases, work shifts, and work crews involved in the 
dredging operations.  These individuals shall: 
 
 a.  be employed by the Contractor, unless waived in writing 
by the Contracting Officer (CO).  All CQC staff members shall be 
subject to interview prior to acceptance by the Contracting 
Officer. 
 
 b.  assist and be responsible only to the CQC system 
manager.  These personnel may perform other duties, but shall be 
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fully qualified by experience and technical training to perform 
their assigned QC responsibilities and must be allowed 
sufficient time to carry out these responsibilities. 
 
 c.  be physically present at the scheduled work site during 
work on their areas of responsibility. 
 

d.  have the necessary education and experience to ensure 
contract compliance and shall be responsible for assuring the 
Contractor's work complies with the contract requirements for 
their area of specialization. 

 
1.5.2  Organizational Changes 
 
The Contractor shall obtain the Contracting Officer's acceptance 
before replacing any member of the CQC staff.  Requests shall 
include the names, qualifications, duties, and responsibilities 
of each proposed replacement. 
 
1.6  SUBMITTALS 
 
Submittals shall be accomplished as specified in Section 01330 
SUBMITTAL PROCEDURES and as may be required in the respective 
specifications. The CQC Manager shall be responsible for 
certifying that all submittals are in compliance with the 
contract requirements. 
 
1.7  CONTROL 
 
Contractor Quality Control is the means by which the Contractor 
ensures that the construction, including that of subcontractors 
and suppliers, complies with the requirements of the contract.  
The controls shall be adequate to cover all construction 
operations, including both on-site and off-site fabrication, 
mobilization and demobilization of the Contractor’s plant, 
sitework and related operations, plant operations in conjunction 
with environmental monitoring and testing, and will be keyed to 
the proposed construction sequence.  The controls shall be 
subject to the approval of the Contracting Officer and include 
at least three phases of control to be conducted by the CQC 
system manager for all definable features of work as follows: 
 
1.7.1  Preparatory Phase 
 
This phase shall be initiated after the Pre-Construction 
Conference, performed prior to beginning work on each definable 
feature of work, and shall include as a minimum the following: 
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 a. A review of each paragraph of applicable specifications. 
 
 b. A review of the contract plans. 
 
 c. A check to assure that all plant and equipment to be 
employed in the work has been tested, required documentation has 
been submitted, and their use on the work has been approved as 
specified. 
 
 d. A check to assure that provisions have been made to 
provide required control inspection and testing. 
 
 e. Examination of the respective work areas to assure that 
all required preliminary work has been completed and is in 
compliance with the contract. 
 
 f. A physical examination of approved equipment and plant 
to do the scheduled work is on hand and conforms to job 
requirements. A verification check to assure each item of plant 
and equipment is properly manned for the scheduled work. 
 
 g.  A review of the appropriate activity hazard analysis to 
assure safety requirements are met. 
 
 h.  Discussion of procedures for constructing the work, 
including repetitive deficiencies, and document construction 
tolerances and workmanship standards for each respective phase 
of work. 
 
 i.  A check to ensure that the portion of the plan and 
operations method for the work to be performed has been accepted 
by the Contracting Officer. 
 
 j.  The Government shall be notified at least forty-eight 
hours in advance of beginning any of the required action of the 
preparatory phase. The CQC system manager shall certify the 
requirements of this phase to be in accordance with contract 
requirements as a part of this notification.  The results of the 
preparatory phase actions shall be documented by separate 
written  minutes prepared by the CQC system manager and attached 
to the daily QC report.  The Contractor shall instruct 
applicable workers as to the acceptable level of workmanship 
required in order to meet contract specifications. 
 
1.7.2  Initial Phase 
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This phase shall be accomplished at the beginning of each 
definable feature of work.  The following shall be accomplished: 
 
 a. A check of preliminary work to ensure that it is in 
compliance with contract requirements.  Review minutes of the 
preparatory phase. 
 
 b.  Verification of full contract compliance.  Verify 
required control inspection and testing. 
 
 c. Establish level of workmanship and verify that it meets 
minimum acceptable workmanship standards.  
 
 d. Check safety to include compliance with and upgrading of 
the safety plan and activity hazard analysis.  Review the 
activity analysis with each worker. 
 
 e.  The Government shall be notified at least forty-eight 
hours in advance of beginning any of the required action of the 
initial phase. The CQC system manager shall certify the 
requirements of this phase to be in accordance with contract 
requirements as a part of this notification.  The results of the 
initial phase actions shall be documented by separate written  
minutes prepared by the CQC system manager and attached to the 
daily QC report.  The Contractor shall instruct applicable 
workers as to the acceptable level of workmanship required in 
order to meet contract specifications. Exact location of initial 
phase inspections and verifications shall be indicated for 
future reference and comparison with follow-up phases. 
 
 f.  The initial phase shall be repeated for each new crew 
to work on-site, when changes to approved plans or schedules are 
required, and any time acceptable specified quality standards 
are not being met. 
 
1.7.3  Follow-up Phase 
 
Daily checks shall be performed to assure continuing compliance 
with contract requirements, including control testing, until 
completion of the particular feature of work is accomplished.  
The checks shall be made a matter of record in the Daily CQC 
Report documentation.  Final follow-up checks shall be conducted 
and all deficiencies corrected prior to the start of additional 
features of work which may be affected by any preceding 
deficient work.  The Contractor shall not build upon or conceal 
non-conforming work.  
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1.7.4  Additional Preparatory and Initial Phases 
 
Additional preparatory and initial phases shall be conducted by 
the Contractor on the same definable features of work when 
directed by the COR. 
 
1.8  TESTS 
 
1.8.1  Testing Procedures 
 
The Contractor shall perform tests specified or required to 
verify that control measures are adequate to provide a product 
which conforms to contract requirements. The Contractor shall 
procure the services of an industry recognized testing 
laboratory or he may establish an approved testing laboratory at 
the project site.  A list of tests which the Contractor 
understands he is to perform shall be furnished to the 
Contracting Officer.  The list shall give the test name, 
specification paragraph containing the test requirements, and 
the personnel and laboratory responsible for each type of test.  
The Contractor shall perform the following activities and record 
and provide the following data: 
 
 (a)  Verify that testing procedures comply with contract 
requirements. 
 
 (b)  Verify that facilities and testing equipment are 
available and comply with testing standards. 
 
 (c)  Check test instrument calibration data against 
certified standards. 
 
 (d)  Verify that recording forms, including all of the test 
documentation requirements, have been prepared. 
 
 (e)  Results of all tests taken, both passing and failing 
tests, shall be recorded on the Quality Control report for the 
date taken.  Specification paragraph reference, location where 
tests were taken, and the sequential control number identifying 
the test shall be given.  Actual test reports may be submitted 
later, if approved by the Contracting Officer, with a reference 
to the test number and date taken.  An information copy of tests 
performed by an off-site or commercial test facility shall be 
provided directly to the Contracting Officer.  Failure to submit 
timely test reports, as stated, may result in nonpayment for 
related work performed and disapproval of the test facility for 
this contract. 
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1.8.2  Testing Laboratories 
 
1.8.2.1  Capability Check 
 
The Government reserves the right to check laboratory equipment 
in the proposed laboratory for compliance with the standards set 
forth in the contract specifications and to check the laboratory 
technician's testing procedures and techniques.  Laboratories 
utilized for testing soils shall meet criteria detailed in 
\-ASTM D 3740-\ and \-ASTM E 329-\. 
 
1.8.2.2  Capability Recheck 
 
If the selected laboratory fails the capability check, the 
Contractor will be assessed a charge, equal to the cost of each 
recheck, to reimburse the Government for each succeeding recheck 
of the laboratory or the checking of a subsequently selected 
laboratory.  Such costs will be deducted from the contract 
amount due the Contractor. 
 
1.8.2.3  On-Site Laboratory 
 
The Government reserves the right to utilize the Contractor's 
control testing laboratory and equipment to make assurance tests 
and to check the Contractor's testing procedures, techniques, 
and test results at no additional cost to the Government. 
 
1.8.2.4  Transportation of Samples for Testing 
 
Cost incidental to the transportation of samples or materials 
shall be borne by the Contractor.  Samples of materials for test 
verification and acceptance testing by the Government shall be 
delivered to the Corps of Engineers Division Laboratory or other 
place designated, as directed by the COR. 
 
1.9  DOCUMENTATION 
 
1.9.1  Current Quality Control Records 
  
The Contractor shall maintain current records of quality control 
operations, activities, and tests performed, including the work 
of subcontractors and suppliers.  These records shall be on an 
acceptable form, complete, legibly written or typed, and shall 
include factual evidence that required quality control 
activities and tests have been performed, including but not 
limited to the following: 
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 a.  Contractor/subcontractor and their area of 
responsibility. 
 
 b.  Operating plant/equipment with hours worked, idle, or 
down for repair. 
 
 c.  Work performed today, giving location, description, and 
by whom.   
 
 d.  Test and control activities performed with results and 
references to specifications/plan requirements.  List 
deficiencies noted along with corrective action. 
 
 e.  Identify submittals reviewed, with contract reference, 
by whom, and action taken. 
 
 f.  Off-site surveillance activities, including actions 
taken. 
 
 g.  Job safety evaluations stating what was checked, 
results, and instructions or corrective actions. 
 
 h.  List instructions given/received and conflicts in plans 
and/or specifications. 
 
 i.  Contractor's verification statement. 
 
 j. These records shall indicate a description of 
trades/workmen working on the project, the number of personnel 
working, weather conditions encountered, and any delays 
encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment 
utilized in the work and workmanship comply with the contract.  
The original and one copy of these records in report form shall 
be furnished to the COR daily within twenty-four hours after the 
date(s) covered by the report, except that reports need not be 
submitted for days on which no work is performed.  As a minimum, 
one report shall be prepared and submitted for every seven days 
of no work and on the last day of a no work period.  All 
calendar days shall be accounted for throughout the life of the 
contract.  The first report following a day of no work shall be 
for that day only.  Reports shall be signed and dated by the CQC 
system manager.  The report from the CQC system manager shall 
include copies of test reports and copies of reports prepared by 
all subordinate quality control personnel. 
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1.9.2  Deficiency Tracking Log 
 
The Contractor shall establish and maintain a daily formal 
deficiency tracking log that shall be kept at the job site.  The 
log shall include as a minimum the following: 
 
 a.   Contract title and number. 
 
 b.   Deficient work (by an identification number). 
 
 c.   Description of corrective action(s). 
 
 d.   Date reported. 
 
 e.   Date corrected. 
 
 f.   Reported by. 
 
1.10  NOTIFICATION OF NONCOMPLIANCE 
 
The COR will notify the Contractor of any noncompliance with the 
foregoing requirements.  The Contractor shall, after receipt of 
such notice, immediately take corrective action.  Such notice, 
when delivered to the Contractor or his representative at the 
site of the work, shall be deemed sufficient for the purpose of 
notification and be recorded in the Daily Report of Operations.   
If the Contractor fails or refuses to comply promptly, the COR 
may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No part of the 
time lost due to any such stop orders shall be made the subject 
of claim for extension of time or for excess costs or damages by 
the Contractor. 
 
1.11  MEASUREMENT AND PAYMENT 
 
Separate payment will not be made for any work performed under 
this section and all associated costs shall be included in the 
cost for all bid items. 
 
PART 2  PRODUCTS (NOT USED)  
 
PART 3  EXECUTION (NOT USED) 
 
 

---o0o--- 
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 SECTION 01850 
 
 DRAWING INDEX 
 
 6/01 
 
 *The following drawings are included as a part to this 
Solicitation* 
 
 
Norfolk 
District 
File No.   Title 
 
H-23-13-64  CAPE HENRY CHANNEL 
(in 7 sheets)  PLANS FOR DREDGING 
 
H-23-10-78  YORK SPIT CHANNEL 
(in 7 sheets)  PLANS FOR DREDGING 
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 SECTION 02881 
 
 DREDGING 
 
 6/01 
 
PART 1  GENERAL 
 
1.1  PLANT 
 
Plant and equipment employed on the dredging work shall be in 
satisfactory operating condition, capable of safely and 
efficiently performing the work as indicated or specified, and 
shall be subject to inspection and approval by the government 
at all times.  Equipment and machinery shall be subject to 
inspection and approval by the government and kept in good 
condition at all times. A complete listing of all dredging 
plant and machinery to be used in the work shall be submitted. 
The listing shall include year and manufacturer, operational 
capacities, safety features, operating and licensing 
requirements for operators, and a description where and how 
the item of equipment or plant will be employed in the work. 
Any leaks or deficiencies shall be promptly and properly 
repaired. No reduction in the capacity of the plant, once 
inspected and approved by the government to be sufficient for 
employment on the work, shall be made except by written 
permission of the Contracting Officer. The measure of the 
"capacity of Plant" shall be its actual performance on the 
work to which these specifications apply.  
 
1.2  CHARACTER OF MATERIALS 
 
Bidders are expected to examine the site of work and decide 
for themselves the character of the materials.  The Contractor 
may encounter previously undredged material at the required 
depth. Subsurface explorations to determine the character of 
materials to be removed have been made by the Government. 
Although the results of these explorations are representative 
of subsurface conditions at their respective locations and for 
their vertical reaches, local minor variations in the 
subsurface materials are to be expected and, if encountered, 
will not be considered as being materially different within 
the purview of Contract Clause "DIFFERING SITE CONDITIONS".  
Cores and samples obtained by the Government and the results 
of subsurface investigations are available for inspection in 
the GeoEnvironmental Branch at the Norfolk District. The 
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records of previous dredging are available in the Operations 
Branch, Norfolk District, Corps of Engineers, 803 Front 
Street, Norfolk, Virginia 23510-1096.   
 
1.2.1 Obstruction Identification 
 
The Contractor may encounter obstructions or other debris that 
is not identified and may pose a hazard to navigation.  The 
Contractor shall advise the Contracting Officer immediately of 
any obstructions or other debris of this nature that is 
encountered. 
 
1.3  HOPPER DREDGE REQUIREMENTS 
 
1.3.1  Position Measurement, Plotting and Recording 
 
Each dredge or vessel used for transport of dredged material 
to the beach fill placement area shall be equipped with 
necessary equipment, including shore stations if required, to 
produce a computer-generated graphic plot to an appropriate 
scale of the vessel's geographic position at all times the 
vessel is working under the contract.  Limits of dredging 
areas shall be shown on each plot.  The date and time shall be 
printed automatically on the plot at close enough intervals to 
interpolate the dredge's position at any time.  Travel between 
the dredging and placement areas may be shown to a different 
scale or in a different mode than in the dredging areas.  The 
type of operation (pumping, travel, or other) shall be shown. 
Each load shall be numbered serially and the respective serial 
number recorded in the Daily Report with time, date, and 
station number for the beach fill placement section where 
placed.  The Contracting Officer may verify or have the 
Contractor's personnel verify the automatically-plotted data 
using normal piloting and navigation methods at any time.  Any 
discrepancies shall be evaluated and corrected at once. 
 
1.3.2  Load Measuring and Recording 
 
Dredged material removed shall be measured and recorded 
automatically by the weight of dredged material in the bin, 
based on vessel displacement.  If the measurement equipment 
includes a capability for automatic conversion from weight 
measurement to volume measure, the conversion factors, method, 
and meters or other devices shall be subject to approval of 
the Contracting Officer.  The Contracting Officer may perform 
bin surveys for comparison with the load meter measurements 
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furnished by the Contractor.   
 
1.3.3  Temporary Malfunctions 
 
1.3.3.1  Vessel and Equipment Malfunctions 
 
Should the vessel displacement load measurement, or position 
plotting equipment become inoperable, the Contracting Officer 
will require the Contractor to perform direct measurement of 
volume of dredged material in the bin and plotting of 
position.  The direct bin measurement will be accomplished by 
using staff gauges and other sounding poles and lines which 
are acceptable to the Contracting Officer so that the average 
depth of solid material in the bins can be determined.  
Position plotting and sounding shall be by normal piloting and 
navigation procedures.  A certified table showing the volumes 
in cubic yards verses the average depths of material for each 
0.1 foot of depth in each bin will be provided by the 
Contractor.  The volumes of material in cubic yards determined 
by direct bin measurement from bin calibration tables shall be 
reported in lieu of the displacement load measurement.  During 
the use of this method of measurement, it shall be assumed 
that a cubic yard of solid material in the hopper is 
equivalent to a cubic yard of insitu material on the bottom of 
the cut. 
 

a. If the machinery or equipment is inoperable for more 
than 5 calendar days, the Contracting Officer may at his sole 
option assign additional inspection and quality assurance 
personnel to the work.  If so, the Contractor shall be liable 
for extra inspection and QA costs of $400.00 per day which 
will be deducted from his earnings under the contract. 
 
PART 2 PRODUCTS (Not Used) 
 
PART 3 EXECUTION 
 
3.1  PLACEMENT OF EXCAVATED MATERIAL 
 
3.1.1  General 
 
The Contractor shall place all dredged material from York Spit 
Channel in the Government furnished placement area at Wolf 
Trap Dredged Material Management Area. The Contractor shall 
place all dredged material from Cape Henry Channel in the 
Government furnished placement area at Dam Neck Ocean Dredged 
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Material Disposal Site and shall comply with all terms and 
conditions of the Site Management Plan included at the end of 
this SECTION. 
 
3.1.2  Government Furnished Overboard Placement Areas 
 
3.1.2.1  Dam Neck Ocean Dredged Material Disposal Site 
 
The material excavated from the Cape Henry Channel shall be 
transported and deposited within the sub-area shown and in the 
manner indicated on the contract drawings.  The Contractor 
shall assure the dredged material is uniformly deposited 
within the sub-area in a manner such that the deposited 
material does not form mounds above a depth of 35-feet below 
mean lower low water. The Contractor shall use an electronic 
positioning system acceptable to the Contracting Officer to 
assure accurate placement of dredged material in the area 
indicated on the contract drawings. 
 
3.1.2.2  Wolf Trap Dredged Material Management Area 
 
The material excavated from the York Spit Channel shall be 
transported and deposited within the sub-areas shown and in 
the manner indicated on the contract drawings.  The Contractor 
shall assure that the dredged material is uniformly deposited 
within the sub-areas shown. The Contractor shall use an 
electronic positioning system acceptable to the Contracting 
Officer to assure accurate placement of dredged material in 
the area indicated on the contract drawings. 
 
3.1.3  Placement Area Surveys 
 
The Contractor shall continuously monitor material placement 
and conduct progress placement area surveys of the assigned 
sub-areas within the Dam Neck Ocean Dredged Material Disposal 
Site and the Wolf Trap Dredged Material Management Area to 
assure compliance with the elevation limitations specified.  
The placement area surveys shall be performed no less often 
than every 10 calendar days of placement operations.  The 
progress surveys shall be similar in format and detail to the 
contract drawings of the placement areas, to include the size, 
scale, vertical datum, horizontal coordinates, sounding 
intervals, distance between survey sounding lines, and other 
similar details.  The Contractor shall submit these placement 
area progress surveys to the Contracting Officer for review 
and approval as a part of his quality control verifications.   



 
 
 
 

SECTION 02881 PAGE 5 

 
3.1.4  Special Purpose Buoys 
 
The Contracting Officer, upon award of the contract, will 
request the U.S. Coast Guard to provide lighted special-
purpose,   placement area marker buoys in the scheduled work 
areas at Dam Neck Ocean Dredged Material Disposal Site.  The 
failure of the U.S. Coast Guard to provide and maintain such 
marker buoys shall have no bearing on the Contractor's 
responsibility to properly locate and use the placement areas 
shown on the contract drawings. 
 
3.2  REQUIRED DREDGING PRISM, OVERDEPTH, AND SIDE SLOPES 
 
3.2.1  Required Dredging Prism 
 
Within the specific areas indicated to be dredged or areas 
approved by the Contracting Officer, the required dredging 
prism is defined by the required depths and applicable side 
slopes as indicated and specified.  The actual quantity within 
the required dredging prism will be computed from the last 
surveys made before dredging.   
 
3.2.2  Overdepth 
 
To cover inaccuracies of the dredging process, material 
actually removed from within the specific areas to be dredged 
to a depth of not more than one foot below the required depth 
will be estimated and paid for at the contract price. 
 
3.2.3  Side Slopes 
 
Material actually removed, within limits approved by the 
Contracting Officer, to provide for final side slopes not 
flatter than 1 vertical on 3 horizontal, but not in excess of 
the amount originally lying above this limiting side slope, 
will be estimated and paid for, whether dredged in original 
position or by dredging space below the pay slope plane at the 
bottom of the slope for upslope material capable of falling 
into the cut.  In computing the limiting amount of side-slope 
dredging an overdepth of one foot measured vertically will be 
used. 
 
3.2.4  Method of Obtaining Soundings 
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Soundings to determine the volume of material removed under 
this contract will be made with an Innerspace Technology, Inc. 
Model 448 Thermal Depth Sounder Recorder with an operating 
frequency of 208 kilohertz and a 3 degree beamwidth at -3db.  
The equipment will be calibrated by the bar/ball check or 
velocity probe method to compensate for variations of the 
velocity of sound in water. 
 
3.2.5  Basis of Surveys 
 
The Government hydrographic surveys shall be the sole basis 
for determining payment for dredging and final acceptance. 
 
3.3  QUALITY CONTROL 
 
The contractor shall establish and maintain a quality control 
system for all dredging operations to assure compliance with 
contract requirements and record his inspections and tests 
under this system. 
 
3.3.1  Inspections and Testing Requirements 
 
Inspections and testing shall be the responsibility of the 
Contractor including but not limited to the following: 
 
3.3.1.1  Hopper Bins Inspections and Tests 
 
Inspection for adequacy of material control and safety, 
adequacy and stability of structures, and surveillance for 
breaks and leaks. 
 
3.3.1.2  Equipment and Machinery Requirements 
 
All measuring equipment, global positioning systems (GPS) and 
other electronic positioning systems, data plotting and 
recording equipment, and the procedures associated with each 
respective item of equipment, shall be subject to the approval 
of the Contracting Officer.  Verification of current 
calibration for each respective item of equipment, as approved 
by the Contracting Officer, shall be provided by the 
Contractor prior to use of the equipment on the work.  All 
records produced by the equipment shall be inspected and 
certified as complete by the Contractor's Quality Control 
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Representative and included as a part of the Daily Quality 
Control Report. 
 
3.3.1.3  Miscellaneous Inspections and Test Records 
 
A copy of the records of all inspections and tests, as well as 
record of corrective action taken, shall be included in the 
Control Plan and furnished to the Contracting Officer as a 
part of the Daily Quality Control Report. 
 
3.3.1.4  Inspection and Test Records 
 
A copy of the records of inspections and tests, as well as 
record of corrective action taken, shall be provided to the 
Contracting Officer with the Daily Report of Operations. 
 
3.3.1.5  Reporting and Certificates 
 
All measuring, plotting, and recording equipment and 
procedures shall be subject to the approval of the Contracting 
Officer.  Verification of their calibration, certified by the 
Contractor's Quality Control Representative, shall be 
furnished prior to use on the work.  All records produced by 
the equipment shall be authenticated by the authorized 
representative of the contractor and then provided to the 
Contracting Officer with the Daily Report of Operations. 
 
3.4  REPORTING REQUIREMENT 
 
The Contractor shall prepare and maintain a Daily Report of 
Operations and furnish copies daily to the Contracting 
Officer.  A copy of the form prescribed for recording the 
required information and any further instructions on the 
preparation of the report will be furnished at the 
preconstruction conference noted in Section 01005.  The 
Contractor shall also furnish the following item daily to the 
Contracting Officer during dredging operations: 
 

(1) Copy of dredge leverman's log 
 
(2) Records of dredge pump vacuum and pressure gauge 
readings 

 
(3) Records of dredge load meter readings 


